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February 22, 2007 
 
 
Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5035 
Sacramento, CA  95814 
 
 
Dear Chair: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of December 31, 2006.  The report delineates capital outlay workload 
for the DGS.  It includes projects currently being accomplished by the Real Estate Services 
Division (RESD).  The format of the RESD report, prepared by the Project Management Branch, 
includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2007LegislativeReports.htm.  The report is entitled  
Capital Outlay Quarterly Report, December 31, 2006. 
 
If you wish to receive a printed copy of this report, please contact Michael Luu at 
(916) 376-1650 (michael.luu@dgs.ca.gov). 
 
If you need further information or assistance on this issue, please contact Bob Courtnier, Chief, 
Project Management Branch, Real Estate Services Division, Department of General Services, at 
(916) 376-1717. 
 
Sincerely, 
 
 
 
 
Will Bush 
Interim Director 
 
 
cc: See attached distribution list 

Bob Courtnier, Chief, Project Management Branch, Real Estate Services Division,  
  Department of General Services 
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ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
State Capitol, Room 5035 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
  
  
The Honorable Denise Moreno Ducheny, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5035 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
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COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
Vice Chair Jan Boel, Deputy Director–Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 6026 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
  
  
The Honorable Dennis Hollingsworth, Vice Chair Gary Fujii, Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 5064 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
  
  
The Honorable Roger Niello, Vice Chair California State Library 
Assembly Budget Committee Government Publications Section 
State Capitol, Room 6027 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
  
  
Chris Kahn, Legislative Affairs Secretary Office of Legislative Counsel 
Office of the Governor Attention:  Indexing Division 
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
  
  
Happy Chastain, Deputy Secretary-Legislation Andrew. J. Chang, Chief Deputy Director 
State and Consumer Services Agency Department of General Services 
915 Capitol Mall, Room 200, C-14 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
  
  
Fred Klass, Program Budget Manager Originating Office 
Department of Finance  
915 L Street, A-15  
Sacramento, CA  95814  
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of major capital outlay projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Within 
the RESD, project management of capital projects is performed in two branches.  Size, 
scope and complexity of the project determines which branch is assigned the work.  The 
Project Management Branch (PMB) manages the majority of the projects and the 
Professional Services Branch (PSB) manages the balance of projects.  Projects are 
organized by Agency Code in ascending order.  The report has two sections.  The first 
presents PMB managed projects, and the second has the PSB managed work.  Each 
section has its own Table of Contents which includes a brief description of each project. 
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Glenn Hezmalhalch, Capital Outlay Program Manager 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1711 
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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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REAL ESTATE SERVICES DIVISION
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALTRANS

CORRECTIONS & REHAB

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

TAHOE BASE CENTER RELOCATION

OAKHURST AREA OFFICE, CHP, OAKHURST

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS
ANGELES
WILLIAMS AREA OFFICE REPLACE FACILITY

EXPOSITION PARK, PHASE II SITEWORK

DISTRICT 3 OFFICE BUILDING REPLACEMENT

DISTRICT 7 OFFICE BUILDING REPLACEMENT

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

INLAND EMPIRE TMC

SEISMIC RETROFIT DIST. 4 BUILDING

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL
RETROFIT
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER
FENCE
CRC NORCO REPLACE MEN'S DORMITORIES

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
DeWITT NELSON YCF PERSONAL ALARM SYSTEM

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

POTABLE WATER DISTRIBUTION SYSTEM UPGRADE
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111674

107755

107756

116465

122171

120297

120296

122187

107751

103662

114126

107750

OPDM0701

118480

114691
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DEVELOPMENTAL SERVICES

EDUCATION

EQUALIZATION

FISH & GAME

FOOD & AGRICULTURE

PRESTON YCF PERSONAL ALARM SYSTEM

RENOVATION, OFFICER/GUARD BUILDING

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

VENTURA YCF PERSONAL ALARM SYSTEM

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR,
SUSANVILLE
WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY
STATE P

ADA COMPLIANCE PORTERVILLE

DDS,  CONSTRUCTION OF 96 BED EXPANSION AND RECREATION
COMPLE
LANTERMAN DEV CTR ACE PROJECT

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DDS,
PORTERVI

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD,
RIVERSIDE
DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT,
CDE RI
KITCHEN AND DINING HALL RENOVATION

NEW GYMNASIUM AND POOL CENTER

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES (Linked to 11

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY
CENTER

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

OPDM0751

122405

102744

103521

122399

122402

108410

123059

112066

122188

120302

118139

122190

122192

116989

107825

116356

120535

114132

102785

35

36

37

38

39

40

41

42

43

44

45

46

48

49

50

51

52

53

55

56

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

FORESTRY

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

BADGER FOREST FIRE STATION, CDF, BADGER

BASELINE CONSERVATION CAMP-REMODEL FACILITY

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

BOONVILLE FFS - REPLACE FACILITY

CLOVERDALE FFS - REPLACE FACILITY

COLFAX FFS-REPLACE FACILITY

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

INTERMOUNTAIN CONSERVATION CAMP

MENDOCINO RANGER UNIT HEADQUARTERS

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

NEVADA CITY FFS-REPLACE FACILITY

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,
STATEWIDE
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

TWAIN HARTE FFS - NEW CONSTRUCTION

UKIAH AIR ATTACK BASE RELOCATE FACILITY

122167

107894

107763

117438

122168

106089

OPDM0666

106180

120298

120299

120300

120294

111338
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106069

106098

OPDM0665

106091
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106079

102763

106068

116428

OPDM0741

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

74

75

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

96

97

99

100

101

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

FRANCHISE TAX BOARD

GENERAL SERVICES

HASTINGS COLLEGE OF LAW

HEALTH SERVICES

JUDICIAL COUNCIL

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WARNER SPRINGS FFS REPLACE FACILITY

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD

BUTTERFIELD STATE OFFICE BUILDING

CAPITOL SECURITY PROJECT

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350
MCALLISTER
DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL -
SACRAMENTO
DGS, WEST END, BLOCKS 203/204

DOJ MASSING STUDY - 4949 BROADWAY, SACRAMENTO

LIBRARY AND COURTS BUILDING RENOVATION

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS,
SACRAMENTO
STRUCTURAL RETROFIT-YOUNTVILLE EAST WARD WING A

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End
C

5TH APPELLATE DISTRICT NEW COURTHOUSE

106067

106166

106110

106104

116354

106094

111699

106617

114342

113072

121249

120673

111772

121316

120293

111677

111678

122164

122758

114266

122638

107736
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JUSTICE

MENTAL HEALTH

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

SAN JOAQUIN RIVER CONSERVANCY

VETERANS AFFAIRS

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS
EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA
UP
METROPOLITAN SH ADA COMPLIANCE

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA
SH, 
NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON
SH
PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS
DMV 6TH FLOOR ASBESTOS REMOVAL

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SAN YSIDRO OFFICE RELOCATION

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

LOS ANGELES REGIONAL CRIME LABORATORY

OES HEADQUARTERS PERIMETER FENCE

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

FRIANT COVE ROADSIDE REST STOP

DVA HEADQUARTERS/HVAC RENOVATION

DVA YOUNTVILLE ANNEX 1 RENOVATION

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

103674

102789

116367

116411

108355

106772

122198

122189

111986

114141

114375
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111695

107754

111696

113680

116357
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VETERANS HOME OF CALIF

WATER RESOURCES

CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE

DVA YOUNTVILLE ELECTRICAL UPGRADE

NEW VETS HOME - LANCASTER

NEW VETS HOME - VENTURA

NEW VETS HOME - WEST LOS ANGELES

NORTHERN CALIFORNIA VETERANS CEMETERY

REMODEL MEMBER SERVICES BUILDING

DVA YOUNTVILLE CHILLER REPLACEMENT

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

122197
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106744
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 1

OXNARD

BOATING & WATERWAYS
DOUGLAS BRENNING

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0038/2005

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-490-0516(1)
3680-301-0516(.5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 
     166,000.00 

Document

20063A
20063A
30019A
05174APMB
06170APMB

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

     310,000.00 
     166,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     476,000.00 

            .00 

            .00 
     289,000.00 
     476,000.00 

            .00 

            .00 
     292,322.60 

            .00 
            .00 

Project      825,000.00      765,000.00      292,322.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-01

01-OCT-2006

02-JUL-2007

03-OCT-2007

12-AUG-05

01-JUL-2007

02-OCT-2007

19-DEC-2008

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

WORKING DRAWINGSCURRENT PHASE:

The new budget amount for Working Drawings was approved in the 05/06 Budget.  Waiting for DOF
approval to proceed with Working Drawings. No change in status.

Project Status

Schedule will be updated once approval to proceed with Working Drawings is received.Schedule

Current expenditure in Preliminary Plans is for staff time up to plan approval at PWB, and for LEED Silver
Certification evaluation and reports.

Budget

Other information

22-AUG-2001

15-AUG-2005

03-JUN-2006

12-AUG-2006

10-OCT-2003

02-JUN-2006

11-AUG-2006

10-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 2

EUREKA

BOATING & WATERWAYS
KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   4,260,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB
06172APMB
07014APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 
     305,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   4,260,701.00 

            .00 
     205,000.00 
     222,000.00 

   4,285,701.00 

            .00 
     204,692.01 
     223,213.80 

   3,980,905.87 

Project    4,727,701.00    4,712,701.00    4,408,811.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

19-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $4,712,701.00

CONSTRUCTIONCURRENT PHASE:

The contractor is substantially complete and a walk through was conducted on the buildling and
surrounding parking/landscaping.  A few remaining items (toilet partitions, locks, signage) remain.  A
punch list was created and the final inspection is scheduled for early January.  The CSFM final walk thru
was completed and COE granted. The boardwalk railing is being fabricated and will be installed in late
January.  This will not affect HSU taking occupancy as soon as the final inspection takes place.

Project Status

Original construction completion date was January 10, 2006.  Four time extensions have been granted
for various reasons. Adjusted contract completion date was February 24, 2006.  Contractor is nearly 10
months behind the adjusted completion date.  LDs are being assessed against the contractor and will
continue until all contract work is complete.

Schedule

DOF approved a $330,000 augmentation at the June PWB, and all funds have been transferred.Budget

The City's work on the street improvements and underground utilities serving the site is complete.  All
contaminated soil has been removed and disposed of via Change Order.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CAMARILLO

CALIF CONSERV CORPS
MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0038/2005
0106/2006
0038/2005
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(2)
3340-301-0660(1)
3340-301-0660(2)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     636,000.00 
     205,888.00 
      55,000.00 

     159,112.00 
  14,743,000.00 

Document

00217A
00268A
20057B
07013BPMB
06132BPMB
06146BPMB

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 
     205,888.00 
      55,000.00 

     159,112.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     896,888.00 

  14,902,112.00 

            .00 
     526,000.00 
     841,888.00 
     159,112.00 

            .00 
     520,342.37 
     830,767.71 

            .00 

Project   16,325,000.00    1,527,000.00    1,351,110.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

22-MAY-2006

18-JUN-2007

23-OCT-2007

08-JUN-2001

15-JUN-2007

22-OCT-2007

17-APR-2009

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $16,119,112.00

WORKING DRAWINGSCURRENT PHASE:

LEED design and updated Title 24 modifications have been completed by PSB Design. Awaiting the
completion of the revised estimate.

Project Status

On schedule.Schedule

Augmentation in the amount of $365,000 was funded to incorporate LEED and Title 24 modifications to
the Working Drawings. Awaiting final estimate of costs of the design modifications. The project is
expected to bid (re-bid) in March 07 with a recognized deficit.

Budget

Other information

22-MAY-2006

21-MAY-2007

24-SEP-2007

18-MAY-2007

17-SEP-2007

16-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
RICHARD MYREN

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   1,500,000.00 
      55,000.00 

     100,000.00 
     588,000.00 
     806,600.00 
     172,712.00 

  18,822,400.00 

Document

20071A
20071A
00218A
30128B
30128B
06035BPMB
06148BPMB

Transferred($)

(  1,300,000.00)
   1,500,000.00 

      55,000.00 
     100,000.00 
     588,000.00 
     806,600.00 
     172,712.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,655,000.00 
     588,000.00 
     979,312.00 

  18,822,400.00 

     355,000.00 
     588,000.00 
     979,312.00 

            .00 

     281,251.58 
     534,863.57 
     373,547.61 

            .00 

Project   22,044,712.00    1,922,312.00    1,189,662.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-AUG-2003

29-AUG-2005

16-JAN-2008

20-JUN-2008

29-APR-2005

29-JUL-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

 100.00%

 100.00%

  15.00%

    .00%

    .00%

Current Comments

 $22,577,512.00

WORKING DRAWINGSCURRENT PHASE:

The wetlands-related permit (Section 404 of the Clean Water Act) from the United States Army Corps of
Engineers (USACE) is being coordinated by PSB-ESS in conjunction with the State's CEQA consultant,
EDAW Inc.  Application for this permit is now anticipated in March, 2007 with issuance anticipated in
September, 2007.  As a precursor to the USACE permit, on Jan. 12, 2007, PSB-ESS applied to the
Central Valley Regional Water Quality Control Board for the required water quality certification, (Section
401 of the Clean Water Act).

Due to internal  workload scheduling and RESD funding management issues, PSB-DSS formally
restarted engineering work on the working drawings on Jan. 16, 2007 as opposed to the initial date of
Dec. 1, 2006.

Project Status

The schedule dates for working drawings, bid period and construction have been revised to reflect theSchedule

31-JUL-2001

01-AUG-2003

12-SEP-2005

01-DEC-2006

03-MAY-2007

28-FEB-2004

26-AUG-2005

30-NOV-2006

02-MAY-2007

26-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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additional 1.5 months due to the revised working drawings restart date.

At the direction of DOF, PMB is preparing a funding augmentation request to address the PSB-DSS
additional funding need in regards to their added efforts on the client revision request and the
USACE/wetlands issue.

Budget

None.Other information
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS
MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0478/2006
0478/2006
0478/2006
0478/2006
0157/2003
0157/2003
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   6,048,000.00 
   7,507,000.00 
     769,500.00 
     769,500.00 
(    769,500.00)
     605,000.00 
     722,000.00 

  12,196,000.00 

Document

40046B
070100BPMB
07101BPMB
07101BPMB
07101BPMB

Transferred($)

     473,000.00 
   7,507,000.00 
     769,500.00 
     769,500.00 
(    769,500.00)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   6,048,000.00 
   8,881,500.00 
     722,000.00 

  12,196,000.00 

     473,000.00 
   8,276,500.00 

            .00 
            .00 

     285,517.41 
            .00 
            .00 
            .00 

Project   27,847,500.00    8,749,500.00      285,517.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

04-DEC-2006

25-JUN-2007

29-OCT-2007

21-APR-2008

22-JUN-2007

22-JUN-2007

26-OCT-2007

18-APR-2008

23-OCT-2009

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

PRELIMINARY PLANSCURRENT PHASE:

Property owner is seeking additional funds (monthly lease amount) to offset construction costs due to
Fire Marshal inspection items and new loan interest amount for the Sterling property. Discussions with
DoF, CCC, and DGS RESD are ongoing. Currently proceeding with schematic design, due diligence and
CEQA permitting from residual funds of an existing loan. Expect funding to support land acquisition and
completion of the preliminary plans during January, 2007.

Project Status

 Current schedule dates reflect Dept. of Finance authority to commence with Preliminary Plans and
Acquisition concurrently to provide for time savings after acquisition to date of bond sale.

Schedule

Within budget.Budget

This project is 100% revenue bond funded.  CCC has leased a facility in the Meyers area of South Lake
Tahoe.

Other information

16-SEP-2003

28-MAY-2007

12-OCT-2007

15-FEB-2008

21-AUG-2008

12-JAN-2006

17-AUG-2007

14-FEB-2008

20-AUG-2008

31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY - OAKHURST AREA

CALIF HIGHWAY PATROL
LEIA RILEY

OAKHURST AREA OFFICE, CHP, OAKHURST

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122171

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2006

Budget Item

2720-301-0044(2)

Appropriation($)

     545,000.00 

Document

07022APMB

Transferred($)

     545,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     545,000.00 
            .00 
            .00 
            .00 

     545,000.00 
            .00 
            .00 
            .00 

      28,652.39 
            .00 
            .00 
            .00 

Project      545,000.00      545,000.00       28,652.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-AUG-2006

16-JUL-2007

21-NOV-2008

16-NOV-2009

15-APR-2010

06-JUN-2008

21-NOV-2008

15-APR-2010

15-APR-2010

25-APR-2011

10-AUG-2006

17-AUG-2007

24-NOV-2008

16-APR-2010

20-SEP-2010

29-FEB-2008

21-NOV-2008

15-APR-2010

17-SEP-2010

20-SEP-2011

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $10,768,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 Site search held on  Oct 2nd, 2006.  Real Estate Officer will obtain 'Site Selection' on the selected site in
January 2007

Project Status

On ScheduleSchedule

On BudgetBudget

The selected site is on Highway 49 in OakhurstOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALIF HIGHWAY PATROL
LELAND ROBERTS

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

038/2005

Budget Item

2720-301-0044(4)

Appropriation($)

     215,000.00 

Document

06015APMB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     133,131.42 

            .00 
            .00 

Project      215,000.00      215,000.00      133,131.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

10-MAR-2007

19-JUL-2007

09-MAR-2007

18-JUL-2007

17-OCT-2007

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $5,476,000.00

PRELIMINARY PLANSCURRENT PHASE:

PPs complete, awaiting completion of real estate due diligence effort.Project Status

Revision to completion of preliminary plans affects start of working drawings. WD completion date not
affected.

Schedule

No change.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA FE SPRINGS

CALIF HIGHWAY PATROL
LELAND ROBERTS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

   2,738,000.00 
     552,000.00 

Document

06019APMB
06020APMB

Transferred($)

     173,000.00 
     552,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,738,000.00 
     552,000.00 

            .00 
            .00 

     173,000.00 
     552,000.00 

            .00 
            .00 

      69,303.70 
       2,664.00 

            .00 
            .00 

Project    3,290,000.00      725,000.00       71,967.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

01-JUL-2005

07-SEP-2007

14-JUN-2008

14-MAR-2009

14-JUN-2009

06-SEP-2007

13-JUN-2008

13-MAR-2009

13-JUN-2009

13-SEP-2010

  50.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $12,647,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preferred site determined, appraisal under way. Project Status

No change.Schedule

Based on state appraisal of preferred site, adequacy of current funding will be evaluated. If necessary,
add'l funding will be applied for.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIF HIGHWAY PATROL
LELAND ROBERTS

SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122187

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(4)

Appropriation($)

      85,000.00 
      50,000.00 

Document

07037APMB
07038APMB

Transferred($)

      85,000.00 
      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     135,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      135,000.00      135,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-OCT-2006 03-SEP-2007    5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Responses to RFQ are in house for review, interviews to be scheduled for beginning of February.Project Status

Contract award process to be complete by end of March, consultant work to begin at that time.Schedule

On budget.Budget

Study kick-off meeting to be scheduled for late February or early March.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
KIM PETERS

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0050/2000
0052/2000
0106/2001
0038/2005
038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 
     100,000.00 

Document

00158A
01030A
00158A
30150A
06007APMB
06031APMB
07024APMB

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 
     100,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     238,000.00 

   3,918,100.00 

     657,000.00 
     161,000.00 
     238,000.00 

   3,918,100.00 

      61,883.00 
     533,433.83 
     211,777.73 

   3,752,158.54 

Project    4,974,100.00    4,974,100.00    4,559,253.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

02-AUG-2005

03-OCT-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

30-SEP-2005

23-FEB-2007

 100.00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $4,874,100.00

CONSTRUCTIONCURRENT PHASE:

Project nearing completion and will be ready for punchlist walk by late January 2007. Fuel system
installation almost complete.

Project Status

Project completion expected in February 2007.Schedule

Bid savings amount of $437,000.00 reverted. $100,000 augmentation within the appropriation for
construction approved by DOF in September screening meeting.

Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
ROBERT OATES

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     571,512.62 
     410,524.36 

   2,076,486.72 

Project    9,040,000.00    9,040,000.00    3,189,418.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

02-OCT-2006

02-JAN-2007

01-MAR-2007

02-JAN-2001

30-NOV-2006

01-JAN-2007

28-FEB-2007

31-OCT-2007

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

BID PERIODCURRENT PHASE:

The A/E has stopped work of design development drawings for Phase3.  The project is awaiting
additional funds from the CSC to continue design work of the Museum Walk.  Until additional design
funds are received, this project will be on hold until further notice. (updated January 2007)

Project Status

BP3 design is on hold, 100% CD schedule will be updated when additional design funds are received,
schedule above is reference to BP3

Schedule

The Project is on budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0157/2003
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-490-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(2)
1760-301-0660(3) E

Appropriation($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 

  56,575,000.00 
   5,764,000.00 

Document

30061A
30061A
07051BPMB
07051BPMB1
07051BPMB1
07051BPMBA

Transferred($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 
(  8,582,000.00)
   8,582,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
 133,260,000.00 

     775,000.00 
   1,489,000.00 

            .00 
  70,921,000.00 

     543,967.88 
   1,407,053.50 

         252.00 
   8,876,674.70 

Project  135,524,000.00   73,185,000.00   10,827,948.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

10-NOV-2006

24-JAN-2006

10-NOV-2006

31-JAN-2007

24-JAN-2006

10-SEP-2007

10-NOV-2006

10-MAY-2009

  99.00%

 100.00%

   5.00%

 100.00%

    .00%

Current Comments

 $73,185,000.00

CONSTRUCTIONCURRENT PHASE:

The judge's ruling on the CEQA-EIR legal challenge was issued on December 11, 2006.  All counts
were ruled on in favor of the State.  It is unknown if the plaintiff will appeal the decision.  State's counsel
reports that any plaintiff's appeal would very likely be unsuccessful owing to the completeness of the
Dec. 11 ruling.  The Notice to Proceed was issued to Turner/AC Martin on November 10, 2006.  Systems
Confirmation, Construction Document preparation and utilities relocation coordination are under way.
Construction documents for the off-site parking lot are scheduled for submittal to the City of Marysville
for review of portions of the work occurring in their Right of Way on Dec. 19, 2006.  On-site demolition of
secondary buildings is scheduled to begin December 26, 2006.

Project Status

The construction schedule required extension due to site phasing needs.  New building beneficial
occupancy scheduled for November, 2008.  (Please note this project is Design-Build, thus the Bid Period
corresponds to Design-Builder selection and is prior to Working Drawings which are part of the

Schedule

15-OCT-2002

03-MAR-2003

01-SEP-2006

24-JAN-2006

01-SEP-2006

21-JUN-2006

24-JAN-2006

29-JUN-2007

31-AUG-2006

21-JUL-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction phase.)

A supplemental appropriation of $8,582,000.00 for the Const. Phase was in the 2005-06 budget.  An
augmentation of $5,764,000 for the Construction phase was approved in May, 2006.

Budget

None.Other information
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LOS ANGELES

CALTRANS
SHELLEY WHITAKER

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-301-0042(4)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

Document

00138A

06068APMB
20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075
ROC 9194
ROC9125

Transferred($)

   3,967,000.00 
            .00 

   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,966,521.14 

            .00 
 190,404,812.47 

Project  196,561,032.50  196,561,032.50  194,371,333.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

29-JUN-2007

    .00%

 100.00%

    .00%

    .00%

  98.00%

Current Comments

 $192,303,924.00

CONSTRUCTIONCURRENT PHASE:

New District Office:
Punch list activities are minor and ongoing.  Partial DWP incentives have been received, the remaining
are pending the completion of the LEED submittal and review process.    At this time the Design/Builder
(D/B) has not produced the information necessary to receive the rebates, effort ongoing.

Project Status

04-FEB-2002 20-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 With the completion of the demolition the remaining activities are resolution of the punchlist and warranty
items which is ongoing and was expected to be completed by September 2006 however currently the
completion is expected by Jan/Feb 2007.  The value of the outstanding items is being assessed and
retention will be withheld accordingly.

Schedule

The project was augmented for the unforeseen site conditions in Fall of 2005 and the final remediation
was executed under budget.

Budget

The exterior 'scrim' has been studied and corrective action has been taken to prevent possible falling
hazards.  Quarterly inspection will be conducted by the Design/Builder for the next year.

Other information
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LOS ANGELES

CALTRANS
ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944
0038/2005

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048
2660-303-0042

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A
06180APMB

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    110,775.00)
(    905,361.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  42,575,360.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  42,575,360.00 

      32,138.51 
   1,353,971.82 
   2,832,233.83 
  32,179,590.98 

Project   46,798,012.00   46,738,839.00   36,397,935.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

31-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $46,738,839.00

CONSTRUCTIONCURRENT PHASE:

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 DGS and the DOT have assumed control and operation of the facility.   DGS has begun implementing
plans to complete construction activities.

Project Status

DGS expects all construction activities to be completed by September of 2007.  DOT and CHP are
expected to occupy the facility in 2007.

Schedule

DGS will complete the construction of the facility with remaining construction funds.Budget

NoneOther information
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS
REGINALD EDEN

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0208/2004
0047/2006

Budget Item

2660-301-0042
2660-303-0042

Appropriation($)

   1,650,000.00 
   2,750,000.00 

Document

05164APMB
07044APMB

Transferred($)

   1,650,000.00 
   2,750,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
     622,907.77 
       2,891.85 

            .00 

Project    4,400,000.00    4,400,000.00      625,799.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-FEB-2006

31-JAN-2007

15-OCT-2007

31-JAN-2008

31-JAN-2007

01-OCT-2007

31-JAN-2008

16-APR-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $37,404,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is back on track. TMC Building will be built on Base Isolators with Dampers. Preliminary Plans
have been completed and will be reviewed by Caltrans by January 22, 2007. Working Drawings will start
as soon as the Preliminary Plans have been approved by Caltrans.

Project Status

Project Schedule has been revised to reflect client revisions. We are now committed to completing the
Project, including all Communications installations, by April of 2010.

Schedule

Working Drawing Funding has been processed. Schematic Design Cost Estimates reflect up to an 8%
increase from our Pre-Schematic Design Cost Estimates. Major increase in Building Concrete and
Structural Steel, Exterior and Interior Finishes and Doors and Windows. 

Budget

Project Management Plan should be in place by the end of January 2007. Final has been circulated for
approval.

Other information

01-FEB-2006

31-JAN-2007

15-OCT-2007

31-JAN-2008

31-JAN-2007

01-OCT-2007

31-JAN-2008

16-APR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OAKLAND, CA

CALTRANS
TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
ALL PHASES
ALL PHASES
ALL PHASES
DIRECT CONSTRUCTION
DIRECT CONSTRUCTION

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042
2660-001-0042
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)

Appropriation($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      24,000.00 

Document

53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
53010
53010
53339
53339
53339

Transferred($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      24,000.00 
(     22,416.00)
(      1,584.00)
       1,500.00 
(      1,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,000.00 
   1,578,000.00 
   2,219,000.00 

            .00 

     179,000.00 
   1,458,000.00 
   2,219,000.00 

            .00 

     160,067.20 
   1,457,931.91 
   1,984,206.73 

            .00 

Project    3,976,000.00    3,856,000.00    3,602,205.84 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

11-JUN-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

08-OCT-2005

01-JUN-2007

01-OCT-2007

14-MAY-2004

07-OCT-2005

31-MAY-2007

30-SEP-2007

31-MAR-2010

 100.00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $48,168,000.00

WORKING DRAWINGSCURRENT PHASE:

Bids opened on December 7, 2006.  Project budget based on bids is 25% over current budget.Project Status

Project Schedule is being adjusted to reflect repackaging Working Drawings to bid as soon as FY 07/08
is passed.

Schedule

Construction Phase budget for FY 07/08 appropriation already prepared and sent to DOF for inclusion in
Governor's Budget.

Budget

08-OCT-2005

01-JUN-2007

01-OCT-2007

31-MAY-2007

30-SEP-2007

31-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CT responsible for employee and parking impact and relocation.  CT also working on employee voice &
data impacts.

Other information
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CHINO INSTITUTE FOR MEN @ CHINO  CA

CORRECTIONS & REHAB
REGINALD EDEN

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL RETROFIT, CDCR, CIMCHINO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

5225-001-0001(1)
5225-001-0001(1)

Appropriation($)

     100,000.00 
     410,000.00 

Document

06103APMB
06103APMB

Transferred($)

     100,000.00 
     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
       3,024.00 
      10,080.00 

            .00 

Project      510,000.00      510,000.00       13,104.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2006

01-JUN-2006

01-NOV-2006

01-MAR-2007

01-MAY-2006

01-OCT-2006

01-JAN-2007

31-DEC-2007

15-NOV-2006

01-FEB-2007

15-JUL-2007

01-DEC-2007

01-FEB-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $3,200,000.00

WORKING DRAWINGSCURRENT PHASE:

 Have negotiated final design costs with the A&E.  A&E Contract Documents are ready for PMB review
and signature.

Project Status

Will provide Final Project Schedule as soon as we get the A&E under Contract.Schedule

Project can be designed within Budget.Budget

New Denite Treatment Plant has now been completely shut down by the Department of Health Services.
Plant cannot start processing water until the plant is operating automatically. The design of this Category
2 and 3 work is essential to getting the Denite Plant up and running again.

Other information

15-NOV-2006

01-FEB-2007

15-JUL-2007

01-DEC-2007

01-FEB-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB
DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     186,710.00 
     186,343.83 

   1,134,170.29 

Project    1,869,000.00    1,869,000.00    1,507,224.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

12-OCT-2006

15-JAN-1999

18-FEB-2005

11-OCT-2006

09-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $1,869,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed drilling/well development and has submitted equipment shop drawings for
approval.  

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB
DENNIS WEHSELS

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5225-301-0660(2)
5240-301-0001(2)
5240-301-0001(2)
5225-301-0660 (1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 

  10,261,000.00 

  19,743,000.00 

Document

98155A
20018A
99088A
06006BPMB
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 

  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     591,000.00 

  30,004,000.00 

            .00 
     336,000.00 
     591,000.00 
      60,419.45 

            .00 
     335,784.63 
     502,599.01 
      64,842.00 

Project   30,931,000.00      987,419.45      903,225.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

06-NOV-2006

20-AUG-2007

14-JUL-2000

04-MAY-2007

17-AUG-2007

20-AUG-2009

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $20,735,000.00

BID PERIODCURRENT PHASE:

TCCWD signed a revised recycled water agreement on December 13, 2006.  The revised agreement
contains a provision that if TCCWD can not find an end user for the recycled water that they could
contract with a third party to farm CCI's property utilizing the reclaimed water.  CDCR is currently
reviewing.

Project Status

Schedule continues to slip.  A supplemental appropriation is being requested in the upcoming 2007/08
Governor's Budget.  It is anticipated the project would be bid in May, 2007 and bids opened in July of the
new fiscal year when the supplemental appropriation is approved so a construction contract can be
issued.

Schedule

It has been determined that the FY 2005/06 appropriation is insufficient to bid/award a construction
contract.  After discussions with CDCR/DOF it was decided to leave the original appropriation in place
and request a supplemental appropriation in the FY 2007/08 Governor's Budget to make up for the

Budget

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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shortfall.

Other information
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CMC SAN LUIS OBISPO

CORRECTIONS & REHAB
DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0038/2005

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-492-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B
06221BPMB

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     950,000.00 

   1,322,000.00 
  24,294,219.00 

            .00 
     949,663.38 

   1,321,957.25 
  21,370,001.43 

Project   28,484,000.48   26,566,219.00   23,641,622.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

07-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  92.00%

Current Comments

 $27,899,000.00

CONSTRUCTIONCURRENT PHASE:

Operational testing of components is on-going.  Contractor is pulling wiring for equipment and
instrumentation.

Project Status

The schedule continues to slip.  A meeting was held between PMB management and Contractor to
discuss issues with the schedule.  PMB requested a completion schedule but received a revised baseline
schedule which pushed the project out another 3 months.  PMB rejected the schedule and gave
contractor 2 weeks to provide a completion schedule that matched existing field conditions or LD's would
be assessed.

Schedule

Project is within budget.Budget

Trunk sewer line phase of project is complete.Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS & REHAB
ANDRE ARNOLD

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)
5240-301-0001(7)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 
(      9,769.99)

     567,000.00 
(     20,828.50)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 
     546,171.50 

            .00 

     206,086.58 
     560,647.43 
     448,532.50 

            .00 

Project    1,340,000.00    1,309,401.51    1,215,266.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

25-FEB-2004

31-JAN-2001

09-JUL-2003

26-JAN-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

Architects are working on completing the plan check review comments.Project Status

This project will be placed on hold at the end of working drawings. No change in status.Schedule

No new comments.Budget

Preliminary Plans expended amount is greater than transferred amount due to reversion of funds and
payments committed by contract.

Other information

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

11-JAN-2002

30-SEP-2005

30-NOV-2006

05-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO

CORRECTIONS & REHAB
BABAK KHAGHANI

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000
0052/2006

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 
     155,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A
06214APMB

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 
     155,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     847,000.00 

            .00 

            .00 
     498,296.00 
     990,885.06 

            .00 

            .00 
     502,547.06 
     785,878.31 

            .00 

Project    1,880,000.00    1,489,181.06    1,288,425.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

01-AUG-1996

08-SEP-2000

30-MAR-2007

  10.00%

 100.00%

  20.00%

    .00%

   5.00%

Current Comments

 $63,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Funding is complete and DGS will provide Due Dilegence documents (Phase I and II) for this project.
The remaining phases of this project are on hold.

Form 22 not  approved by DOF.  Project will resume as soon as funds become available.

DOF approved Phase II Working Drawing  (June 9, 2006). 
F22 sent to CDCR for processing June 15, 2006.

Project is resuming based on CDCR instructions.  Negotiating a contract with Martinez Architect.  A new
revised Phase II will include one of the dorms not included in Phase I.

Project Status

09-JUN-2006 30-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Schedule is being adjusted to reflect the time lapsed when it was on hold.Schedule

Project revised Phase II budget will be updated when design resumes.  Overall project budget will also
be adjusted at the same time.

Budget

Project Schedule shows schedule for entire project.  This is a 7-phased project.  Expended vs.
transferred funds are not correct on this report because of an accounting problem that cannot be fixed.
CDC-IWL is responsible for construction phase.  DOF determined the project will have to satisfy Due
Diligence requirements if it goes forward.

Other information
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS & REHAB
MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)
5240-301-0660(5)EO
5240-301-0660(5)
5240-301-0660(5)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   1,381,000.00 

  15,248,000.00 

Document

20070A
30051A
30176A
30058A
05151BPMB
05152BPMB
06147BPMB
06185BPMB
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   5,952,800.00 
   1,297,000.00 
     433,000.00 
     446,700.00 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
  17,255,891.44 

            .00 
     816,280.75 

   1,023,627.79 
  16,383,868.78 

Project   18,752,891.44   19,157,891.44   18,223,777.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

31-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

December 2006- The MHCB has been completed and is occupied.  Facility A workcenter has been
substantially completed and the contractor is working on the remaining punch list items.  The institution
has occupied the space and the Mental Health areas are operational.

Project Status

The contractor claims that the punchlist will be completed and all remaining closeout documents will be
submitted by January 31, 2007

Schedule

 Augmentation request was approved by DOF.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
2008/2004

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-001-0001

Appropriation($)

      69,000.00 
   1,814,000.00 

      65,000.00 

Document

98217A
01153A
05039APMB
20266A
05120APMB

Transferred($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,879,000.00 

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      68,923.00 
   1,763,215.25 

Project    1,948,000.00    2,116,480.00    1,832,138.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

05-FEB-2007

    .00%

    .00%

 100.00%

 100.00%

  98.50%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Actall Certification Testing was conducted on September 12 through September 14, 2006.  Additional
devices and modifications were identified by Actall, work has been completed in preparation for
Performance Testing.  Performance Testing was conducted on November 20 & 21, 2006, results are
good, some minor modifications are needed.  Once modifications are complete and confirmed through
spot testing, training of facility staff and the start of Continuous Operation Testing will be scheduled.

Project Status

Confirmation of Continuous Operational Testing schedule will occur once minor Performance Testing
modifications are completed. Anticipate January 10, 2007 for training and testing, completion of testing
and normal operation of the PALS system February 5, 2007.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)EOC
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

     128,000.00 
   1,226,000.00 

Document

00146A
01078A
06108APMB
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

     128,000.00 
   1,193,660.00 

(      7,726.27)
(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,354,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,302,400.00 

            .00 
      62,941.00 
      97,035.15 

   1,013,263.00 

Project    1,514,000.00    1,462,400.00    1,173,239.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

17-JUL-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,386,000.00

CONSTRUCTIONCURRENT PHASE:

Testing concluded successfully and has been in normal operation with no problems reported since that
time.  Construction is concluded.  Closeout activity will continue for as-builts and deliverables.

Project Status

Construction is concluded, effective July 17, 2006.Schedule

On budget.Budget

This project will be deleted from the next report.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)
5470-301-0001(7)
5460-301-0001(7)
5460-001-0001

Appropriation($)

      60,000.00 
     946,000.00 

       8,240.00 

      67,000.00 

Document

98218A
01154A
05037APMB
05056APMB
20265A
05121APMB

Transferred($)

      60,000.00 
     897,760.00 
      88,760.00 
       8,240.00 
      30,000.00 
      67,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
   1,021,240.00 

            .00 
            .00 

      60,000.00 
   1,091,760.00 

            .00 
            .00 

      59,745.79 
     932,915.85 

Project    1,081,240.00    1,151,760.00      992,661.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

05-FEB-2007

    .00%

    .00%

 100.00%

 100.00%

  98.50%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

Actall Certification Testing was conducted on September 12 through September 14, 2006.  Additional
devices and modifications were identified by Actall, work has been completed in preparation for
Performance Testing.  Performance Testing was conducted on November 21 & 22, 2006, results are
good, some minor modifications are needed.  Once modifications are complete and confirmed through
spot testing, training of facility staff and the start of Continuous Operation Testing will be scheduled.

Project Status

Confirmation of performance testing dates will be sent out once Initial Testing reports are analyzed and
the Actall certification testing is scheduled.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 34

SAN LUIS OBISPO

CORRECTIONS & REHAB
DENNIS WEHSELS

POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     211,670.00 
   1,316,482.63 
   1,107,410.66 

            .00 

Project    2,886,000.00    2,886,000.00    2,635,563.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

05-MAR-2007

28-MAY-2007

21-JUL-2002

15-JUL-2005

02-MAR-2007

25-MAY-2007

27-MAY-2009

 100.00%

 100.00%

  97.00%

    .00%

    .00%

Current Comments

 $35,349,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is incorporating PMB/CDCR comments into the final working drawing documents.Project Status

Project schedule has slipped because of late submittal of the environmental documents.  It has been
decided to bid the project in advance of obtaining the necessary permits, and inserting a requirement into
the bid documents that the contractor can not perform work in any environmentally sensitive areas until
the necessary permits are obtained.

Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 35

PRESTON YOUTH CORRECTIONAL FACILITY

CORRECTIONS & REHAB
DOUGLAS BRENNING

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
05038APMB
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
     167,500.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,735,700.00 

            .00 
     377,017.93 
     155,914.41 

   1,580,825.39 

Project    2,348,000.00    2,272,700.00    2,113,757.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

09-OCT-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,348,000.00

CONSTRUCTIONCURRENT PHASE:

Continuous Operational Testing successfully concluded October 9, 2006.  System is in normal operation.
Minor items and follow up are necessary to address PALS system issues with maintenance and system
operators to insure responsibilities related to operation are clear.  Additional resources beyond the scope
of this project are necessary to facilitate uninterrupted operation.

Project Status

This project will be deleted from the next reporting.Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 36

FOLSOM

CORRECTIONS & REHAB
BABAK KHAGHANI

RENOVATION, OFFICER/GUARD BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122405

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(9)

Appropriation($)

     410,000.00 

Document

07016APMB

Transferred($)

     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     410,000.00 

            .00 
            .00 

            .00 
     410,000.00 

            .00 
            .00 

            .00 
     168,737.00 

            .00 
            .00 

Project      410,000.00      410,000.00      168,737.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006

18-JUL-2007

07-JUL-2009

02-NOV-2009

31-JUL-2007

14-DEC-2007

30-OCT-2009

29-NOV-2010

03-JUL-2006 31-JUL-2007

   1.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $6,052,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 11, 2006, a complete set of PP was delivered to CDCR. 
CDCR review is due January 31, 2007

Project moving forward on schedule.
Meeting with SHIPO scheduled for October 5, 2006.

Project Service Agreement completed and signed (07/24/06).
FINALIZE PSA WITH PSB BY JULY 21, 2006.

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 37

JAMESTOWN

CORRECTIONS & REHAB
ROBERT OATES

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
0038/2005
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5225-301-0001(17)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A
07034APMB

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,174,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     794,000.00 
     267,000.00 

            .00 
   1,375,118.66 
     886,886.23 

            .00 

Project    2,747,000.00    2,367,000.00    2,262,004.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

06-JUL-2007

02-NOV-2007

14-JUN-2002

31-JAN-2005

01-NOV-2007

29-MAY-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $14,071,000.00

WORKING DRAWINGSCURRENT PHASE:

PMB with DOF & CDCR are investigating some strategies for rebidding the project.  Project will be
rebudgeted for FY 07/08.

Project Status

The start of construction phase for the project is will be rescheduled when project receives funding.Schedule

The project is over budget.Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

30-JUN-2004

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 38

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

CORRECTIONS & REHAB
ALONZO ARREOLA

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      73,477.00 
   1,391,067.22 

Project    1,938,955.00    1,787,000.00    1,464,544.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

05-JAN-2007

    .00%

    .00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract. The Operational portion of testing has
been completed and signifies completion of the work. Project is now moving on to final inspection and
closeout.

Project Status

The project has had significant delays with no apparent justification.  No recovery schedule was
proposed by the contractor.

Schedule

Within augmented budget.Budget

Contractor has notified the State of their intent to claim.Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 39

SUSANVILLE

CORRECTIONS & REHAB
DONALD HANSEN

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR, SUSANVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122399

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(5)

Appropriation($)

   1,567,000.00 

Document

07003APMB

Transferred($)

   1,567,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,567,000.00 

            .00 
            .00 

            .00 
   1,567,000.00 

            .00 
            .00 

            .00 
     324,391.50 

            .00 
       5,658.00 

Project    1,567,000.00    1,567,000.00      330,049.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006

13-AUG-2007

04-APR-2008

29-JUL-2008

14-JUN-2007

03-APR-2008

28-JUL-2008

31-DEC-2009

01-JUL-2006

13-AUG-2007

21-FEB-2008

11-JUN-2008

09-MAR-2007

20-FEB-2008

10-JUN-2008

31-DEC-2009

    .00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $25,034,966.00

PRELIMINARY PLANSCURRENT PHASE:

Site meeting held on December 21, 2006.  Reviewed and approved 50% Schematic Design Drawings.
Final Preliminary Plans will be completed and submitted the week of January 15, 2007.  Updated three
page estimate will then be prepared for CDCR so that project can be included in February Finance
Letter.

Project Status

Project schedule developed to receive PWB approval for preliminary plans on March 9, 2007.Schedule

Project within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 40

CHUCKAWALLA VALLEY STATE PRISON

CORRECTIONS & REHAB
DENNIS WEHSELS

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY STATE PRISON

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122402

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(18)

Appropriation($)

     455,000.00 

Document

07004APMB

Transferred($)

     455,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     455,000.00 

            .00 
            .00 

            .00 
     455,000.00 

            .00 
            .00 

            .00 
      18,144.00 

            .00 
            .00 

Project      455,000.00      455,000.00       18,144.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2006

02-JUL-2007

28-JAN-2008

31-MAR-2008

29-JUN-2007

25-JAN-2008

28-MAR-2008

03-AUG-2009

07-JUL-2006

09-JUL-2007

28-JAN-2008

28-APR-2008

13-APR-2007

25-JAN-2008

25-APR-2008

28-AUG-2009

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $6,144,850.00

PRELIMINARY PLANSCURRENT PHASE:

A meeting was held with CDCR on December 15th to discuss capacity and design requirements.  The
decision was made to increase the capacity of the WWTP from 1.8 to 2.7 MGD, which drives a
scope/design change from modifying the existing trickling filters to construction of a new oxidation ditch.
CDCR will be submitting request to PWB for the scope change.

Project Status

Project is on schedule.Schedule

Budget is being revised to reflect increase in plant capacity and change in design.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 41

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     446,329.25 
     575,062.55 

   3,410,866.40 

Project    6,344,776.09    6,344,776.09    4,432,258.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

07-JUL-2003

01-AUG-2005

28-NOV-2005

30-APR-2003

30-JUL-2005

04-OCT-2005

27-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  71.00%

Current Comments

 $6,344,776.09

CONSTRUCTIONCURRENT PHASE:

Project 71% complete.Project Status

Project currently on schedule.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

07-JUL-2003

01-JUL-2005

01-OCT-2005

30-APR-2003

30-JUN-2005

30-SEP-2005

30-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 42

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MERLE MCDANEL

DDS,  CONSTRUCTION OF 96 BED EXPANSION AND RECREATION COMPLEX, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 123059

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0047/2006

Budget Item

4300-301-0660(2)

Appropriation($)

  74,793,000.00 

Document

07042BPMB

Transferred($)

  74,793,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

      84,073.53 

Project   74,793,000.00   74,793,000.00       84,073.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 20-NOV-2006 19-JUN-2008 20-NOV-2006 19-JUN-2008

    .00%

    .00%

    .00%

    .00%

   9.00%

Current Comments

 $78,473,000.00

CONSTRUCTIONCURRENT PHASE:

Project bid in Aug. 06 and awarded in Nov. 06. Construction is underway with site surveying and
foundation excavations.

Project Status

Project is on schedule.Schedule

Project is in budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 43

LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
JAMES BROOKS

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--TEA-21
--TEA-21
--TEA-21

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      32,157.00 

     200,023.00 

Project      250,000.00      250,000.00      254,500.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

31-JAN-2007

  65.00%

 100.00%

 100.00%

 100.00%

  78.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

Completion of punch list for Audiology Clinic is in process.  Sound study for 4th rail is complete and
under review.   UPRR decided to construct the 4th track in the former location of the 3rd track.
Permanent and temporary easement documents have been finalized.  The two party maintenance
agreement has been finalized and submitted to ACE for signature by UPRR.

Project Status

No schedule issues.Schedule

Project funded by ACE on a reimbursement basis.  Billing to ACE for expenditures are prepared and
submitted for reimbursement on a quarterly basis, billings are current.  Project expenditures to date are
within the estimated budget.

Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to
act as liaison between ACE and DDS.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

06-APR-2005

02-FEB-2002

31-JAN-2007

01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DOUGLAS BRENNING

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DDS, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122188

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0047/2006
0047/2006

Budget Item

4300-301-0001
4300-301-0660(1)

Appropriation($)

   1,177,000.00 
   1,136,000.00 

Document

07071APMB
07072BPMB

Transferred($)

   1,177,000.00 
   1,136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
      36,522.18 

            .00 
            .00 

Project    2,313,000.00    2,313,000.00       36,522.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-OCT-2006

02-JUL-2007

04-AUG-2008

24-NOV-2008

29-JUN-2007

01-AUG-2008

21-NOV-2008

30-JUL-2010

30-OCT-2006

30-NOV-2007

12-SEP-2008

25-FEB-2009

30-NOV-2007

11-SEP-2008

24-FEB-2009

17-SEP-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $43,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiations for services with Bahr Architects has concluded successfully, contracting has started.
Anticipate contract approval and issuance by March 3, 2007.  Project kick-off meeting and start of field
surveys early March 2007.  Advertisement for an OSHPD Peer Reviewer should be issued late January.

Project Status

On schedule.Schedule

On budget.Budget

CEQA process has started, anticipate a Negative Declaration due to the extensive EIR performed for the
96 Bed project at Porterville.  No significant issues.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     959,000.00 
     927,000.00 

  14,677,000.00 

Document

06092BPMB

Transferred($)

     959,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 
     927,000.00 

  14,677,000.00 

            .00 
     959,000.00 

            .00 
            .00 

            .00 
     702,224.16 

            .00 
            .00 

Project   16,563,000.00      959,000.00      702,224.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

30-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

01-SEP-2005

19-MAR-2007

10-MAR-2008

05-AUG-2008

16-MAR-2007

16-MAR-2008

04-AUG-2008

07-JUN-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $16,563,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design is at the completion level. However, the entire phase is being impacted by the CEQA
process. The CEQA delays are due to potential soil contaminants and related mitigation.

Project Status

Project has fallen off schedule due to CEQA issues related to soil contamination. Testing to determine
extent of contaminiation was recently completed and the following step is to insure we have the proper
mitigation measures.

Schedule

Project is over budget. Client agency has submitted request to DOF for revised construction
appropriation for the 07/08 budget.

Budget

The State is working closely with the City of Riverside on concerns on neighboring right of way along
Arlington Ave. Issues encompass potential right of way purchase and design aesthetics of the State
buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)

Appropriation($)

   1,934,000.00 

   2,409,000.00 

     110,000.00 
  65,605,000.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB
06217BPMB

Transferred($)

     181,000.00 
   1,256,000.00 
   1,934,000.00 
(  1,256,000.00)
(    181,000.00)
     168,770.00 

   3,414,280.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

   3,522,265.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  65,605,000.00 

            .00 
   1,934,000.00 
   2,519,000.00 
   3,522,265.00 

            .00 
   1,853,502.84 
   1,766,915.15 
     126,899.25 

Project   70,058,000.00    7,975,265.00    3,747,317.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

29-JAN-2007

14-FEB-2007

30-DEC-2010

    .00%

 100.00%

 100.00%

    .00%

   1.00%

Current Comments

 $69,948,000.00

BID PERIODCURRENT PHASE:

The underground utilities construction contract and is part of the Project has stalled for the last two
months for a dispute with the contractor.  An agreement appears to be on hand and work may resume
within the next two weeks.

Remaining parts of the Project:  Central Plant WD have been approved by DSA and waiting for PWB
approval on January 12 to proceed with bid phase.  Dorms WD has been submitted to DSA for approval.

Project Status

Project on schedule.Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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To address LEED Silver Certification costs, a request to augment WD by $110,000 and an anticipated
deficit for Construction by $335,000 was submitted to DOF and approved by PWB on October 7, 2005.

Budget

Other information
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RIVERSIDE, CA

EDUCATION
ALONZO ARREOLA

KITCHEN AND DINING HALL RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122190

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(1)
6110-301-0660 (1)
6110-301-0660 (1)
6110-301-0660 (1)

Appropriation($)

     612,000.00 
     687,000.00 
     770,000.00 

   7,285,000.00 

Document

07073BPMB

Transferred($)

     612,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,299,000.00 
     770,000.00 

   7,285,000.00 

            .00 
     612,000.00 

            .00 
            .00 

            .00 
      64,065.00 

            .00 
            .00 

Project    9,354,000.00      612,000.00       64,065.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

08-JUN-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

08-JUN-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

    .00%

  30.00%

    .00%

    .00%

    .00%

Current Comments

 $8,742,000.00

PRELIMINARY PLANSCURRENT PHASE:

Schematic level design is well underway. Special consultant interviews for the kitchen work took place in
December 06 and plan to contract as soon as scope and fees are negotiated.

Project Status

Project is within schedule.Schedule

Within budget. Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

NEW GYMNASIUM AND POOL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122192

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(2)
6110-301-0660 (2)
6110-301-0660 (2)
6110-301-0660 (2)

Appropriation($)

   1,077,000.00 
   1,077,000.00 
   1,195,000.00 
  22,479,000.00 

Document

07074BPMB

Transferred($)

   1,077,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,154,000.00 
   1,195,000.00 
  22,479,000.00 

            .00 
   1,077,000.00 

            .00 
            .00 

            .00 
     163,940.00 

            .00 
            .00 

Project   25,828,000.00    1,077,000.00      163,940.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

15-JUN-2007

09-SEP-2008

10-JAN-2009

08-JUN-2007

05-SEP-2008

09-JAN-2009

10-SEP-2010

18-OCT-2006 08-OCT-2007

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $24,751,000.00

PRELIMINARY PLANSCURRENT PHASE:

Funds have been transferred and design work is well underway. Expect to have a swimming pool
consultant under contract withing the next couple of months.

Project Status

Project is within schedule.Schedule

Within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES (Linked to 118139C)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0935/2002
0935/2002
0935/2002
0208/2004

Budget Item

6110-601-6036
6110-601-6036
6110-601-6044(002)
6110-005-0001

Appropriation($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 

Document

5011923B
5011923B
06216BPMB
05182APMB

Transferred($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      57,225.60 

     108,113.64 
      23,532.00 

Project    2,418,865.00    2,418,865.00      188,871.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

03-JUL-2003

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

21-MAR-2006

02-OCT-2006

03-JUL-2003

29-NOV-2004

20-MAR-2006

29-SEP-2006

29-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

   1.00%

Current Comments

 $2,418,865.00

CONSTRUCTIONCURRENT PHASE:

Work has stalled for the last two months for a dispute with the contractractor.  It appears that an
agreement has been reached and work will resume.

Project Status

This project is for domestic, fire and irrigation water line loop around the California School for the Deaf
campus.  The work was delayed so that it would bid with the campus' central plant chilled water line loop
around the same campus as it would be placed within the same trench.

Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DIANNA BROWN

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0208/2004
0208/2004

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0660(2)
6110-301-0660(2)

Appropriation($)

     111,000.00 
     146,000.00 

   3,312,000.00 

Document

00207A
01055A
05169BPMB
07033BPMB

Transferred($)

     111,000.00 
     146,000.00 

   3,312,000.00 
     163,367.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   3,312,000.00 

            .00 
     111,000.00 
     146,000.00 

   3,475,367.00 

            .00 
     112,399.05 
     182,795.77 

   3,349,549.28 

Project    3,569,000.00    3,732,367.00    3,644,744.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

24-JAN-2005

10-MAY-2005

15-JUN-2001

20-MAY-2002

31-MAR-2005

10-MAY-2006

01-SEP-2000

12-MAY-2001

24-JAN-2005

18-JUL-2005

11-MAY-2001

21-JAN-2005

06-MAY-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,732,367.00

CONSTRUCTIONCURRENT PHASE:

Project is 99% complete. Estimated completion date is 1/31/07.Project Status

Punch-list  walk-thru occurred on 11/1/06. Contractor continuing punch-list work. Contractor has been
provided a noncompensable contract extension thru 1/31/07. CDE has occupied space.

Schedule

Project obtained 4% augmentation as of 8/31/06.Budget

Note: Funds shown as expended ($3,149.00) for construction, actually used for "due diligence" process.
DOF approved and added additional $20,000.00 to construction amount for this purpose. 1/13/06
additional inspection fees required due to DSA certification requirements for school construction projects.
This fee increase was not known at bid time. As a result RESD/CSB fees will increased by $90,000.00.
Additional cost will be paid out of contingency.

Other information

18-JUL-2005 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(.5)

Appropriation($)

     252,000.00 
     345,000.00 

   5,003,000.00 
   1,303,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

   6,306,000.00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     298,798.04 

            .00 

Project    6,903,000.00      597,000.00      550,798.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

16-JUL-2007

12-NOV-2007

15-JUL-2004

16-DEC-2005

01-NOV-2007

18-NOV-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,903,000.00

WORKING DRAWINGSCURRENT PHASE:

Project overbid. Currently applying for funding in budget year 2007/08.Project Status

Schedule reflects re-bidding of the project.Schedule

Seeking new appropriation for 2007 and augmentation for working drawings for rebidding purposes.Budget

Other information

16-JUL-2007

12-NOV-07

01-NOV-2007

18-NOV-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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450 NST. SACRAMENTO

EQUALIZATION
JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0038/2005
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0379/2002
0379/2002

Budget Item

0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001(B)
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 

     138,000.00 
       5,894.52 
      64,644.00 

Document

06017APMB
06017APMB
02007
05-015
06121APMB
06121APMB
06121APMB
06171APMB
02006
02006

Transferred($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 
     200,000.00 
(    200,000.00)
     138,000.00 
       5,894.52 
      64,644.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     289,602.00 
     195,575.14 

  10,326,189.67 

Project   15,185,753.00   15,185,753.00   10,811,366.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

08-AUG-2005

03-FEB-2006

22-MAR-2006

15-MAY-2006

01-FEB-2006

28-APR-2006

05-MAY-2006

07-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $15,185,753.00

CONSTRUCTIONCURRENT PHASE:

Project Award went to JR Roberts. Working on spandrel panels located on the North and East elevations.
Vision panel work has started on the South and West elevations.

Project Status

Phase I work (Spandrel Panels) is 97% completed. The remaining panels will be replaced after the safety
scaffolding is removed. Phase II work (Vision Panels) is going very well and may finish approximately two
months early. Phase III work (Balcony Deck Repair) will be completed in late spring early summer.

Schedule

Project remains on Budget.Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Other information
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MOSS LANDING

FISH & GAME
JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

   1,931,000.00 

Document

30083A
40049A
40010A
40058A
06154APMB
07057APMB
DOFMEMO 02
DOFMEMO 02

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

   1,931,000.00 
(     47,620.85)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

   2,348,620.85 

            .00 
     196,000.00 
     116,000.00 

   2,301,000.00 

            .00 
     185,399.72 
     116,000.00 

   1,212,178.95 

Project    2,660,620.85    2,613,000.00    1,513,578.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

05-JUN-2006

13-DEC-2003

31-DEC-2004

28-MAY-2006

09-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  45.00%

Current Comments

 $2,656,000.00

CONSTRUCTIONCURRENT PHASE:

Construction initiated on 6/5/2006.   DGS/DFG/NOAA mechanism for transferring federal funds to the
State ARF in place.  Major site work and building shell completed before start of rainy season.

Project Status

Project is on schedule.Schedule

Project within current appropriations.Budget

Other information

05-JUN-2006 09-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRUCKEE

FOOD & AGRICULTURE
JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0660(1)EO
8570-301-0660(1)
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)EO
8570-301-0660(1)
8570-301-0042(1)

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  12,824,000.00 

   6,326,000.00 
     133,522.00 

     399,486.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB
05148BBPMB
05148BPMB
05148BPMB
05149APMB
05149APMB E
07086BPMB
07087APMB

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  13,106,435.00 
(    282,435.00)
   6,326,000.00 
     133,522.00 
     800,163.00 
     399,486.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
  19,965,443.00 

     439,000.00 
     237,000.00 
     619,000.00 

  20,765,606.00 

     437,562.17 
     236,276.25 
     650,737.47 

  19,167,046.36 

Project   21,260,443.00   22,060,606.00   20,491,622.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-JUN-2001

15-SEP-1999

15-SEP-1999

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

23-FEB-2005

12-JUL-2005

15-FEB-2000

08-SEP-2000

22-FEB-2005

31-MAY-2005

29-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $19,236,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is nearing completion.  Punch list walk-thru activities will begin on 1-18-2007.  All work at
the facility will be complete except for SFM mandated change order work (added fire water storage tank)
and final roadway striping.  This work will be completed in May, after the end of the snowfall and winter
season.  No work will occur between January and May.

Project Status

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction will be complete in June 2007.Schedule

The project is on Budget.Budget

None.Other information
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IONE, AMADOR COUNTY

FORESTRY
ARTHUR IWASA

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     594,000.00 
     549,000.00 

   8,857,000.00 

Document

07062BPMB

Transferred($)

     594,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     594,000.00 
     549,000.00 

   8,857,000.00 

            .00 
     594,000.00 

            .00 
            .00 

            .00 
      21,064.00 

            .00 
            .00 

Project   10,000,000.00      594,000.00       21,064.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-JUL-2006

10-AUG-2007

15-MAY-2008

12-SEP-2008

10-AUG-2007

15-MAY-2008

12-SEP-2008

21-NOV-2009

07-JUL-2006

14-SEP-2007

11-JUL-2008

11-DEC-2008

14-SEP-2007

11-JUL-2008

11-DEC-2008

25-FEB-2010

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $10,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Awaiting "will serve" letter from CDC waste water treatment plant.  Awaiting geotech contract execution.
Survey contract executed.  10/31/06 funds transferred.  09/20/06 PMIB meeting for approval of Interim
Financing.  08/22/06 DF-14D approval for Interim Financing signed.  08/16/06 Pre-pre-due Diligence
Meeting.  08/11/06 PWB meeting approval for Interim Financing.

Project Status

Project is behind schedule.Schedule

Project is within budget.Budget

Project is dependent on CDC waste water treatment plant accepting sewage.  Plant is currently over
capacity & is in violation of water quality laws.  It is unclear if treatment plant upgrades will occur & if
violations will be cleared in time for this project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS GATOS

FORESTRY
JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0047/2006
0038/2005
0038/2005

Budget Item

3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
-354-03010660.1
3540-301-0660 (.5)
3540-301-0660 (.5)

Appropriation($)

      37,000.00 
     500,000.00 
     310,000.00 

     553,000.00 
     332,000.00 
      75,000.00 

     335,000.00 
   5,802,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B
07058BPMB

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 
      75,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     407,000.00 
     335,000.00 

   5,802,000.00 

   1,213,000.00 
     407,000.00 

            .00 
            .00 

   1,203,336.14 
     217,913.63 

            .00 
            .00 

Project    7,944,000.00    1,620,000.00    1,421,249.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

22-OCT-2006

10-MAR-2008

11-MAR-2009

12-JUL-2009

31-AUG-2006

09-JAN-2008

10-MAR-2009

11-JUL-2009

12-SEP-2010

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $7,682,000.00

PRELIMINARY PLANSCURRENT PHASE:

Geotech report has been ordered for proposed location of additional water tank.  Coordinating location
with environmental.  Tree survey required by aviation consultant.

Project Status

Received updated schedule from PSB.Schedule

Secured interim funding provided in 06/07 budget via PMIB loan.Budget

NoneOther information

18-JAN-2001

22-OCT-2006

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

09-JAN-2008

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0038/2005
0047/2006

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(3.95)
3540-301-0660(6.5)

Appropriation($)

     156,000.00 
      31,000.00 

     326,000.00 
     997,000.00 

Document

00145A
01158A
06208BPMB

Transferred($)

     156,000.00 
      31,000.00 

     326,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     326,000.00 
     997,000.00 

            .00 
     187,000.00 
     326,000.00 

            .00 

            .00 
     187,161.57 
       7,576.90 

            .00 

Project    1,510,000.00      513,000.00      194,738.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

06-APR-2001

30-DEC-2001

01-APR-2002

01-AUG-2000

27-NOV-2006

23-JUL-2007

11-AUG-2006

31-MAY-2007

23-NOV-2007

    .00%

 100.00%

   7.00%

    .00%

    .00%

Current Comments

 $4,938,000.00

WORKING DRAWINGSCURRENT PHASE:

WD's in progress by PSB. Will schedule a meeting with CDF to review design status in February 2007.Project Status

DOF approval of PP's and funding available and start of WD's complete. PSB currently in progress with
WD's.

Schedule

Budget increase total of $992,000 for design work and construction cost increase.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

9860-301-0001

Appropriation($)

     115,000.00 

Document

40101A

Transferred($)

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     115,000.00 
            .00 
            .00 
            .00 

     115,000.00 
            .00 
            .00 
            .00 

      50,434.28 
            .00 
            .00 
            .00 

Project      115,000.00      115,000.00       50,434.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 29-JUN-2007   50.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant well monitoring contract has benn extended into Spring 2007 . Haz-mat monitoring will not
impede facility replacement project.

Project Status

Well monitoring to continue into spring of 2007.Schedule

Project is currently within appropriation.Budget

Water Quality Board Review indicated future remediation on site would not restrict proposed
construction.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TULARE COUNTY, CA

FORESTRY
KENT PIVONKA

BADGER FOREST FIRE STATION, CDF, BADGER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     383,000.00 
     304,000.00 

   3,440,000.00 

Document

07063BPMB

Transferred($)

     373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     383,000.00 
     304,000.00 

   3,440,000.00 

            .00 
     373,000.00 

            .00 
            .00 

            .00 
       2,772.00 

            .00 
            .00 

Project    4,127,000.00      373,000.00        2,772.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2006

22-MAY-2007

22-JAN-2008

07-JUL-2008

21-MAY-2007

21-JAN-2008

23-JUN-2008

03-NOV-2009

05-MAR-2007

23-JUL-2007

15-FEB-2008

04-AUG-2008

06-JUL-2007

21-JAN-2008

27-JUN-2008

30-OCT-2009

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $4,127,000.00

PRELIMINARY PLANSCURRENT PHASE:

29Dec06 -  Consultant A/E negotiations are underway.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

xx47/2006
0050/1999
0106/2001
0106/2001
0157/2003
0047/2006
xx47/2006
xx47/2006

Budget Item

3540-301-0001(4)
3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

      55,000.00 
     174,000.00 
     246,000.00 

      15,000.00 
      55,000.00 
      55,000.00 

   3,879,000.00 

Document

99169A
01122A
01122A
40013B
07021APMB

Transferred($)

            .00 
     174,000.00 
     246,000.00 
(     17,557.90)
      15,000.00 
      55,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      55,000.00 
     174,000.00 
     371,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     298,442.10 

            .00 

            .00 
     172,796.10 
     219,835.00 

            .00 

Project    4,479,000.00      472,442.10      392,631.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

09-JUL-2007

19-NOV-2007

10-AUG-2001

28-FEB-2007

31-OCT-2007

28-NOV-2008

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,364,000.00

WORKING DRAWINGSCURRENT PHASE:

Meeting with BOR to resolve NEPA issues held in October 2006. Meeting to resolve lease and discuss
design issues held on January 16, 2007. Meeting scheduled on site for January 23, 2007 to discuss
relocation of Administration, Shop and Dozer shed buildings. Will require revised project estimate and
DOF approval of project revisions and budget to complete Working Drawings.

Project Status

Project construction phase has been deferred until 07/08 fiscal year.Schedule

CDF has received updated PMB estimates for FY 2006/2007 Budget as General Funded.Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
WILLIAM GREENLEAF

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0047/2006

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(2)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
      10,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A
07048APMB

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      60,000.00 

            .00 
            .00 

     108,894.64 
      51,286.37 

            .00 
            .00 

     101,179.42 
      48,955.09 

            .00 
         720.00 

Project      171,000.00      160,181.01      150,854.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

30-MAR-2007

28-SEP-2007

31-JAN-2008

06-JAN-1998

30-MAR-2007

28-SEP-2007

31-JAN-2008

30-JAN-2009

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $4,703,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project has been on hold since 2003 and was funded in the 06/07 budget for preliminary plans and
working drawings. New project director William Greenleaf gathering project documents for coordination
with agency client.

Project Status

Project will restart January 2007.Schedule

Project on budget, 06/07 budget added $5,000 to complete Preliminary Plans, retained 2003 level of
Working Drawing funding and increased Construction Phase budget.

Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-APR-2002

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 65

33015 BAUTISTA ROAD, HEMET

FORESTRY
LEIA RILEY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(3.9)
3540-301-0660(3.9)

Appropriation($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
   4,407,000.00 

Document

99168A
05036BPMB
30076B
06105BPMB

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     323,000.00 

   4,407,000.00 

            .00 
     180,000.00 
     323,000.00 

            .00 

            .00 
     179,958.45 
       3,000.00 

            .00 

Project    4,910,000.00      503,000.00      182,958.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

08-JAN-2007

20-SEP-2007

10-MAR-2008

11-AUG-2006

19-SEP-2007

07-MAR-2008

17-JUL-2009

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $4,898,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is complete.  Water tank location issue has been determined and an amended CEQA
document is not needed for the new tanks.  Preliminary plans approved by CDF and DOF.  The contract
for working drawings was received by the consultant architect on 1/8/07.

Project Status

Updated schedule is being developed.  Working drawings is estimated to be completed in September
2007.

Schedule

Working drawing funds are available.Budget

The water source has been discovered to be on Federal land.  Investigation is underway to  move the
water operations  to State property.  CDF's Luke Wilson is working with DGS Attorney Henry Nanjo to
determine if further due diligence is required.

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 66

BOONVILLE, MENDOCINO COUNTY

FORESTRY
WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     528,000.00 
      20,000.00 
      27,600.00 

Document

06080BPMB
06192BPMB
07018BPMB

Transferred($)

     528,000.00 
      20,000.00 
      27,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     575,600.00 

            .00 
            .00 

            .00 
     575,600.00 

            .00 
            .00 

            .00 
     316,344.79 

            .00 
            .00 

Project      575,600.00      575,600.00      316,344.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

29-FEB-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-SEP-2009

31-AUG-2005

01-MAY-2007

29-FEB-2008

30-JUN-2008

01-MAY-2007

29-FEB-2008

30-JUN-2008

30-JUN-2009

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $6,669,600.00

PRELIMINARY PLANSCURRENT PHASE:

Project kick off meeting August 25, 2005 and funding received December 2005. PSB utilizing existing
spring water source as a new water source could not be located. Existing water source easement and
water license were reviewed by DGS legal. Due Diligence completed. PSB incorporated numerous CDF
requested changes to the final approved site plan. CDF to review changes with PMB and DOF to assure
that the CDF changes are within scope.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CLOVERDALE, SONOMA COUNTY

FORESTRY
WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     447,000.00 
      20,000.00 

     491,000.00 
   4,807,000.00 

Document

06080BPMB
06192BPMB

Transferred($)

     447,000.00 
      20,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     491,000.00 

   4,807,000.00 

            .00 
     467,000.00 

            .00 
            .00 

            .00 
     278,353.67 

            .00 
            .00 

Project    5,765,000.00      467,000.00      278,353.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

31-AUG-2005

16-APR-2007

29-FEB-2008

30-JUN-2008

28-FEB-2007

29-FEB-2008

30-JUN-2008

30-JUN-2009

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $5,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project kick off meeting August 24, 2005 and funding received December 2005. PSB performed survey
and topo, geotech, hazmat and are preparing preliminary plans. CEQA has identified environmental
issues that are being addressed in the CEQA process. PMB will coordinate city requested DGS
presentation to city council upon completion of preliminary plans. Due Diligence near completion.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 68

COLFAX, PLACER COUNTY

FORESTRY
MARY WHALEN

COLFAX FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document

06080BPMB

Transferred($)

     343,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
     343,000.00 

            .00 
            .00 

            .00 
     262,511.10 

            .00 
            .00 

Project    3,661,000.00      343,000.00      262,511.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

05-DEC-2005

12-MAR-2007

18-DEC-2007

21-APR-2008

09-MAR-2007

17-DEC-2007

18-APR-2008

21-APR-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,661,000.00

PRELIMINARY PLANSCURRENT PHASE:

The environmental document goes out for public comment in December. The due diligence memo is
complete. PSB design is on schedule.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STATEWIDE

FORESTRY
KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(3)
3540-301-0001(3)
3540-301-0001 (3)
3540-301-0001(3)
3540-301-0001 (3)

Appropriation($)

     742,000.00 
     164,000.00 
     164,000.00 

   1,754,000.00 
   1,754,000.00 

Document

06012APMB
06175APMB

06187APMB

Transferred($)

     742,000.00 
     164,000.00 

            .00 
   1,754,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,070,000.00 
   3,508,000.00 

            .00 

            .00 
     906,000.00 

   1,754,000.00 
            .00 

            .00 
     546,740.67 

            .00 
            .00 

Project    4,578,000.00    2,660,000.00      546,740.67 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005 31-MAR-2006 09-FEB-2006

19-FEB-2007

09-FEB-2007

13-JUL-2007

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $15,748,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP's phase drawings complete.  CEQA documents filled with State Clearing House. Due diligence and
lease issues need to be expedited.

Project Status

Anticipate approval to proceed with WD's phase in early 2007. Project to bid in Summer 2007. Complete
construction by Fall 2008.

Schedule

Appropriations for PP's ($906,000) and WD's ($1,754,000) in 05/06 budget have been transferred by
DOF.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY
KENT PIVONKA

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(3.5)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 
     937,000.00 

Document

01128A
40114A
40127A
05020BPMB
06113BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   3,782,000.00 

     535,000.00 
     251,000.00 
     243,000.00 

            .00 

     527,639.66 
     232,088.15 
     155,832.35 
       5,000.00 

Project    4,811,000.00    1,029,000.00      920,560.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

19-JUN-2006

16-APR-2007

10-SEP-2007

30-DEC-2005

10-FEB-2006

13-APR-2007

07-SEP-2007

12-JAN-2009

 100.00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $4,811,000.00

WORKING DRAWINGSCURRENT PHASE:

29Dec06 - PSB has completed the Working Drawings and they are currently being reviewed by PSB
mgmt.  Documents to be sent to SFM and DSA 16Jan07.

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 71

DEW DROP FOREST FIRE STATION

FORESTRY
JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(3.7)
3540-301-0660(5.2)
3540-301-0660 (3.7)
3540-301-0660 (5.2)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 

   2,389,000.00 
     219,000.00 

Document

05048BPMB
99154A
00242A
20177B
07064BPMB
07065BPMB

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   5,092,000.00 

      50,000.00 
     124,000.00 
     128,000.00 

   2,484,000.00 

      43,845.50 
     127,085.29 
     128,008.66 
      65,641.00 

Project    5,394,000.00    2,786,000.00      364,580.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

31-JUL-2006

22-JAN-2007

30-JUN-2006

08-SEP-2000

28-JUL-2006

28-DEC-2006

21-JAN-2008

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $2,709,000.00

CONSTRUCTIONCURRENT PHASE:

Kick-off meeting held on site on December 4, 2006.Project Status

Waiting for Notice to Proceed.Schedule

Project bid under budget./PP's over Budget.  Additional fees required to complete Due Diligence.Budget

NoneOther information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 05-FEB-07

Page # 72

ORICK

FORESTRY
JUDY HAAVISTO

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(1.6)
3540-301-0660(.4)
3540-301-0660(.4)
3540-301-0660(.4)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     180,000.00 

   2,833,000.00 
     228,000.00 

     303,206.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
05102BPMB
30095B
40097B
07026BPMB
07027BPMB
07027BPMB
07028BPMB

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 
      30,000.00 

     121,000.00 
      29,000.00 

   2,833,000.00 
     228,000.00 
(    228,000.00)
     303,206.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     180,000.00 
   3,364,206.00 

     192,342.44 
      82,000.00 

     180,000.00 
   3,136,206.00 

     194,780.58 
      79,609.04 

     169,419.82 
            .00 

Project    3,821,606.00    3,590,548.44      443,809.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

29-AUG-2005

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

29-AUG-2006

03-AUG-1999

30-JUL-2001

20-NOV-2003

12-APR-2006

01-DEC-2007

30-JUL-2001

13-JUN-2003

07-APR-2006

14-OCT-2006

01-DEC-2008

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $3,110,400.00

BID PERIODCURRENT PHASE:

Project to be constructed by CDF.Project Status

Construction schedule to be set by CDF.Schedule

Available funds to be returned to CDF.Budget

01-JUL-1999

30-JUL-2001

08-AUG-2003

12-APR-2006

15-OCT-2006

25-OCT-2000

15-SEP-2002

20-AUG-2004

14-OCT-2006

15-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Study Phase:  $3,057.56 was reverted. I have researched this extensively to no avail.Other information
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VALYERMO, LOS ANGELES COUNTY

FORESTRY
REGINALD EDEN

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)
3540-301-0660(3.1)

Appropriation($)

      86,000.00 
     119,000.00 

     699,000.00 

Document

99171A
20187A
20187A

Transferred($)

      86,000.00 
     119,000.00 
(     12,612.71)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
     699,000.00 

            .00 
      86,000.00 

     106,387.29 
            .00 

            .00 
      85,997.40 

     106,389.88 
            .00 

Project      904,000.00      192,387.29      192,387.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-MAY-2002

15-DEC-2007

15-APR-2008

08-MAR-2002

05-DEC-2007

17-MAR-2008

05-OCT-2009

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,356,000.00

WORKING DRAWINGSCURRENT PHASE:

Final Working Drawings will be prepared by the  A & E after the signing of the 07/08 Budget.  Lease
agreement with U.S.F.S. not consumated. Parties may consider a "property trade" or making this a
"general fund" project. All remaining funds for the Working Drawing Phase reverted at Department of
Finance direction. Due Diligence will start when funding is available.

Project Status

Anticipate complete Working Drawings in December 2007.  Bid Period and Construction Schedules are
estimated pending completion of acquisition (lease or property trade) and due diligence.

Schedule

The project may not be within budget.  Request for additional funding has been prepared and submitted
for 07/08 Budget.

Budget

NEXT ACTION NEEDED:  Change funding sources. Review Final Design for new Code Compliance and
prepare documents for the Bidding of the Project. Complete Due Diligence Documents. All of this done
when funding becomes available in 07/08.

Other information

04-OCT-1999

20-DEC-2001

15-DEC-2007

15-APR-2008

10-NOV-2001

05-DEC-2007

17-MAR-2008

05-OCT-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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THREE RIVERS, TULARE COUNTY

FORESTRY
LARRY BROWN

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

     248,000.00 

      11,000.00 
   2,143,265.00 

       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
05077BPMB
05077BPMB
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

(    176,903.31)
     248,000.00 
(     48,108.00)
     225,011.31 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,411,820.00 

      56,141.15 
      62,896.29 
      64,676.79 

   2,338,693.79 

Project    2,603,817.00    2,602,949.53    2,522,408.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

28-FEB-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

Project complete except for one last item being added by augmentation.  Last item, water storage
system, is complete except for installation of tank.

Project Status

Fire line strainer installation was finished in November, 2005.  Water storage system delayed due to tank
fabrication.

Schedule

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

25-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is on budget.Budget

There are no other significant project issues at this time.Other information
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HARTS MILL

FORESTRY
JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(3.1)
3540-301-0660(3.1)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
      12,000.00 

   2,380,000.00 

Document

99186A
01124A
01124A
40072A
30041B
06114BPMB
06213BPMB

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

   2,196,261.00 
      90,863.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   2,392,000.00 

            .00 
      46,000.00 
      91,912.27 

   2,299,124.00 

            .00 
      45,943.07 

     104,775.94 
   1,244,526.01 

Project    2,530,000.00    2,437,036.27    1,395,245.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

10-APR-2006

10-AUG-2001

24-JUL-2005

03-MAR-2006

03-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $2,530,000.00

CONSTRUCTIONCURRENT PHASE:

Framing and sheathing complete for both buildings; rough electrical and rough plumbing complete;
working on hvac.  Beginning roofing and siding.

Project Status

Schedule extended by rain days and additional time required to prep for and apply lime treatment.Schedule

Project bid under State's estimate./WD's over budget.  Original fees set in 1999.  Request to increase
denied by CDF.

Budget

NoneOther information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HOLLISTER, SAN BENITO COUNTY

FORESTRY
ROBERT OATES

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0038/2005
0157/2003
0038/2005
0157/2003
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0660 (6)
3540-495-reversion
3540-301-0660 (6)
3540-495-reversion

Appropriation($)

      85,000.00 
     300,000.00 

     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
00114A
00114A
06167APMB

Transferred($)

      85,000.00 
     300,000.00 
(      5,241.32)

     269,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     569,000.00 

            .00 
            .00 

      85,000.00 
     563,758.68 

            .00 
            .00 

      99,867.68 
     321,189.75 

            .00 
            .00 

Project      654,000.00      648,758.68      421,057.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2005

01-SEP-2005

02-MAR-2007

01-APR-2008

01-JUL-2008

31-AUG-2006

01-MAR-2007

31-MAR-2008

30-JUN-2008

01-DEC-2009

  60.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

PRELIMINARY PLANSCURRENT PHASE:

Acquisition discussions ongoing with the City of Hollister.  Comments on the draft lease have been
received from the City of Hollister.  Weekly teleconference calls are in progress.  A meeting between
FAA/Caltrans Aviation/CDF/PMB is scheduled for the end of January to discuss taxiway funding.  The
design for the project is on hold until the taxiway funding is resolved.

Project Status

Preliminary Plans partially completed and placed on hold until the taxiway funding issue is resolved.
Draft lease language comments have been received from the City of Hollister.

Schedule

Budget

Other information

26-JUL-2005

15-OCT-2005

02-MAR-2007

01-APR-2008

01-JUL-2008

01-APR-2006

01-MAR-2007

31-MAR-2008

30-JUN-2008

01-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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INDEPENDENCE

FORESTRY
JUDY HAAVISTO

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(3.2)
3540-301-0660(8.5)
3540-301-0660(3.2)
3540-301-0660(3.2)

Appropriation($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

Document

99148A
01137A
06091BPMB
30040B
06106BPMB
06152BPMB

Transferred($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      46,004.36 

     132,288.38 
   2,490,904.66 

Project    3,196,567.00    3,196,567.00    2,669,197.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

10-OCT-2005

13-MAR-2006

10-AUG-2001

24-JUL-2005

24-FEB-2006

13-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,083,000.00

CONSTRUCTIONCURRENT PHASE:

AC removed and replaced.  Exception Notice cleared.  Barracks:  tile, casework, frp, interior lights, and
hvac installed; walls, ceilings, and interior doors painted.  Apparatus Building:  interior plywood installed
and sealed, walls and ceilings painted; and casework and hvac installed.  Site:  power to main switchgear
supplied and propane tank installed.

Project Status

Project is on schedule.Schedule

Construction augmentation was required and request was approved./WD's over budget.  Fees originally
set in 1999.  Request to increase denied by CDF.

Budget

NoneOther information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BEIBER, CA.

FORESTRY
JOSEPH FLORES

INTERMOUNTAIN CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(2)
3540-301- 0660 (2)
3540-301- 0660 (2)
3540-301- 0660 (2)

Appropriation($)

     923,000.00 
     933,000.00 

   1,020,000.00 
  13,792,000.00 

Document

07056BPMB

Transferred($)

     923,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,856,000.00 
   1,020,000.00 
  13,792,000.00 

            .00 
     923,000.00 

            .00 
            .00 

            .00 
      52,805.85 

            .00 
            .00 

Project   16,668,000.00      923,000.00       52,805.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2006

30-APR-2007

20-MAR-2008

31-MAY-2008

28-APR-2007

19-MAR-2008

30-MAY-2008

15-JAN-2010

07-OCT-2006

30-APR-2007

20-MAR-2008

31-JUL-2008

28-APR-2007

19-MAR-2008

30-JUL-2008

15-MAR-2010

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $15,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan Funds were received the 1st week in November.  Design of the project has begun.  PSB
is in the process of issuing the outside contracts for surveying, geotech and MEP.

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLITS, MENDOCINO COUNTY

FORESTRY
WILLIAM GREENLEAF

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0208/2004
0050/1999
0050/1999
0038/2005
0003/2002
0208/2004

Budget Item

3540-301-0001(9)
3540-301-0001(3)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(1.8)
3540-301-0660(7)
3540-301-0001(3)

Appropriation($)

      80,000.00 
     920,000.00 
     100,000.00 
      97,000.00 
      50,000.00 

   1,771,000.00 
   3,208,000.00 

Document

05075APMB

99157A
00068A
06220BPMB

Transferred($)

      80,000.00 
            .00 

     100,000.00 
      97,000.00 
      50,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     100,000.00 
     147,000.00 

   4,979,000.00 

      80,000.00 
     100,000.00 
     147,000.00 

            .00 

      45,044.00 
     102,899.55 
      92,122.02 

            .00 

Project    6,226,000.00      327,000.00      240,065.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

16-OCT-2005

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

30-MAR-2007

30-JUN-2007

22-SEP-2006

11-MAY-2000

30-MAR-2007

29-JUN-2007

30-AUG-2008

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,708,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Re-bid of project is scheduled for March of 2007. New construction funding from Lease Revenue Bonds.
Construction documents need to be updated and prepared for bidding when funding becomes available,
exchange of property completed with the UC Board of Regents September 22, 2006.  Due diligence
documents have been completed. New project director William Greenleaf is gathering project information
and coordinating with client agency

Project Status

Request to proceed to rebid will be presented upon completion of working drawings, due diligence and
Exchange.  With Due Diligence and Acquisition completed property is still to be surveyed. Will then
proceed to rework Working Drawings.

Schedule

 Augmentation included in the 06/07 Budget.Budget

Augmentation to working drawings funding required to update drawings.Other information

12-MAY-2000

16-DEC-2006

30-JUN-2007

15-DEC-2006

30-MAR-2007

30-AUG-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MIRAMONTE CALIFORNIA, FRESNO COUNTY

FORESTRY
MIKE SIEMERING

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122165

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

Document

07060BPMB

Transferred($)

   2,196,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

            .00 
   2,196,000.00 

            .00 
            .00 

            .00 
     116,839.00 

            .00 
            .00 

Project   41,770,000.00    2,196,000.00      116,839.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2006

21-SEP-2007

05-JAN-2009

01-APR-2009

29-JUN-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

11-AUG-2006

05-NOV-2007

05-JAN-2009

01-APR-2009

02-NOV-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

    .00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $41,770,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan funding is in place. PP design is under way.Project Status

On scheduleSchedule

Within budgetBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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NEVADA CITY, NEVADA COUNTY

FORESTRY
MARY WHALEN

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 

     493,000.00 
   7,981,000.00 

Document

06080BPMB
06192BPMB

Transferred($)

     600,000.00 
      42,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
     642,000.00 

            .00 
            .00 

            .00 
     390,974.86 

            .00 
            .00 

Project    9,074,000.00      642,000.00      390,974.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005

16-APR-2007

15-APR-2008

14-AUG-2008

13-APR-2007

14-APR-2008

13-AUG-2008

15-FEB-2010

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $9,074,000.00

PRELIMINARY PLANSCURRENT PHASE:

The environmental document will go out for public comment in January. The due diligence research for
this project is encountering several complicated issues. The plans are on schedule and about 80%
complete.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process. And the wet spring
delayed the survey and geotechnical investigations.

Schedule

Within budget.Budget

Other information

05-DEC-2005

12-MAR-2007

17-MAR-2008

22-SEP-2008

09-MAR-2007

12-MAR-2008

17-SEP-2008

22-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NIPOMO

FORESTRY
KENT PIVONKA

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0047/2006
0379/2002
0047/2006

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0001 (1.5)
3540-301-0660(12)
3540-301-0001 (1.5)

Appropriation($)

     100,000.00 
     139,000.00 
      13,000.00 
      12,000.00 

   2,951,000.00 

Document

99178A
01138A

30070B

Transferred($)

     100,000.00 
     139,000.00 

            .00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     152,000.00 

   2,963,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

      24,738.09 
      86,876.61 

     120,958.97 
      18,426.33 

Project    3,215,000.00      251,000.00      251,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

27-JUL-2001

05-AUG-2005

19-FEB-2007

09-JUL-2007

10-AUG-2001

16-MAR-2007

04-JUN-2007

28-NOV-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,215,000.00

WORKING DRAWINGSCURRENT PHASE:

29Dec06 - PSB updating drawings.  A Form DF14d requesting approval of Working Drawings and
authorization to go out for bids will be signed by DOF upon receipt of a written confirmation from PSB
that the Contract Drawings are ready for bidding.

Project Status

Schedule

29Dec06 Expeditures in STUDY/ACQUISITION and CONSTRUCTION phases are attributable to due
diligence and potential acquisition of the Project site.

Budget

Other information

09-SEP-2005

26-JUL-2001

15-JAN-2002

19-DEC-2006

04-APR-2007

24-FEB-2006

01-OCT-2001

05-AUG-2002

03-APR-2007

26-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OWENS VALLEY

FORESTRY
MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004
0038/2005
0038/2005
0038/2005
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-00001(7)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
   1,511,000.00 

   1,844,000.00 

Document

00129A
01072A
20161A
20180B
06100APMB
06005APMB
06043APMB
06100APMBA

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      22,000.00 
      22,000.00 

   1,467,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   5,132,434.00 

            .00 
     138,000.00 
     136,000.00 

   3,288,434.00 

            .00 
     137,758.17 
     136,249.36 

   2,510,758.06 

Project    5,406,434.00    3,562,434.00    2,784,765.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

01-OCT-2005

24-FEB-2006

08-JUN-2001

31-OCT-2003

01-FEB-2006

30-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,640,400.00

CONSTRUCTIONCURRENT PHASE:

The pump for the well was delayed by the submittal review. It has been further delayed by the
manufacturer. Water lines are all installed and will undergo chlorination process and approval with DHS
within the next few weeks. The well building cannot be completed until the equipment has been approved
and installed. Electrical lines are all installed and most of the building systems have been connected.

Project Status

Project schedule has extended 45 days due to availability of the pumping equipment.Schedule

Project is within current appropriation.Budget

Other information

02-AUG-2000

09-JUN-2001

31-OCT-2005

30-JAN-2006

08-JUN-2001

31-OCT-2003

30-JAN-2006

29-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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O'NEALS

FORESTRY
MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(3.55)
3540-301-0660(16)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)

Appropriation($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,260,000.00 

Document

99182A
01121A
06088BPMB
30094B
06168BPMB
06168BPMB
06188BPMB

Transferred($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,231,000.00 
(     30,030.00)
     240,826.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     140,000.00 

   3,272,000.00 

            .00 
     102,000.00 
     140,000.00 

   3,453,796.00 

            .00 
     101,476.67 
     120,453.07 

   1,480,708.10 

Project    3,514,000.00    3,695,796.00    1,702,637.84 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

10-AUG-2001

20-MAY-2005

30-JUN-2006

13-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  53.00%

Current Comments

 $3,485,000.00

CONSTRUCTIONCURRENT PHASE:

Barracks are framed and sheathed and interior utility work is underway. Apparatus slab has been poured
and framing is underway.  Site work is continuing.

Project Status

Project schedule has been delayed due to client issues with site septic system.Schedule

Project is within budget.Budget

NoneOther information

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

01-OCT-2001

15-MAY-2002

30-JUN-2006

13-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RAYMOND

FORESTRY
MARY WHALEN

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(3.85)
3540-301-0660(3.85)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 

Document

20215A
99163A
30054B
40028B
06158BPMB
06189BPMB

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 
      92,764.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   3,071,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

   3,163,764.00 

      99,912.21 
     194,481.54 
     166,474.02 

   2,446,875.70 

Project    3,544,000.00    3,636,764.00    2,907,743.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

16-SEP-2005

05-JUN-2006

30-JUL-2002

12-SEP-2003

27-MAY-2005

26-MAY-2006

05-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  88.00%

Current Comments

 $3,544,000.00

CONSTRUCTIONCURRENT PHASE:

Gypboard has been installed in barracks building and the Fire Marshal has inspected it. The apparatus
building is completing rough-ins and will close in and install overhead doors. Install retaining walls,
complete grading and install base rock for paving.

Project Status

Project construction schedule has not been delayed.Schedule

Project has had several site issues and has submitted for an augmentation.Budget

NoneOther information

01-JUL-2000

20-NOV-2002

31-AUG-2006

06-FEB-2007

30-JUN-2001

04-APR-2003

29-DEC-2006

28-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STATEWIDE

FORESTRY
ROBERT BOBEN

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,  STATEWIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

3540-301-0001(5)

Appropriation($)

     735,000.00 

Document

07020APMB

Transferred($)

     735,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     735,000.00 

            .00 
            .00 

            .00 
     735,000.00 

            .00 
            .00 

            .00 
      17,640.00 

            .00 
            .00 

Project      735,000.00      735,000.00       17,640.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

12-JUL-2006

25-SEP-2006

10-OCT-2007

24-AUG-2008

27-DEC-2008

12-OCT-2009

30-MAY-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

06-APR-2007

10-OCT-2007

24-AUG-2008

27-DEC-2008

04-OCT-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $9,501,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E design team has been selected and letters of notification have been sent out,  the next step a
scope of services will be submitted to the number one A/E firm (Carlton Engineering) and they in turn will
submit a quote with fees for services, which will be reviewed by PMB for terms for the contract.

Project Status

Winter weather may delay site visits to sites located at  higher elevations.Schedule

The form 22 for preliminary plan phase has been approved for the amount of $735,000.00.Budget

Other information

13-FEB-2007

10-OCT-07

24-AUG-2008

27-DEC-07

18-JUL-2007

11-AUG-08

08-OCT-2008

08-OCT-09

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 89

SAN LUIS OBISPO

FORESTRY
KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660(2.1)
3540-301-0660 (3.25
3540-301-0660(2.1)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 

  10,303,000.00 
     919,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     634,000.00 

  11,222,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     624,716.80 
       7,500.00 

Project   12,426,000.00    1,199,000.00    1,199,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

19-FEB-2007

16-JUL-2007

19-MAY-2000

07-AUG-2003

22-JUN-2007

29-JUN-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $11,487,000.00

WORKING DRAWINGSCURRENT PHASE:

29Dec06 - Form DF14d authorization to proceed to bid has been approved by DOF pending resolution
of Transfer of Jurisdiction (TOJ) document.

Project Status

Schedule

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ESCONDIDO

FORESTRY
MARY WHALEN

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0038/2005
0038/2005
0106/2001
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0001(18.5)
3540-495-reversion

Appropriation($)

     533,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 
   1,755,000.00 
(  1,755,000.00)

Document

01143A
30007A
30089B
40016B
06174BPMB
06205BPMB

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 
     343,963.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

   2,916,963.00 

     538,769.47 
     196,495.26 
     140,366.51 

   1,699,784.02 

Project    3,466,780.00    3,810,743.00    2,575,415.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

31-MAR-2006

17-JUL-2006

24-SEP-2002

30-NOV-2004

17-MAR-2006

30-JUN-2006

17-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $3,466,780.00

CONSTRUCTIONCURRENT PHASE:

PSB is still working on completing approval processes with the City and County for work within the
adjacent street. Buildings are framed, sheathed and gypboard installation has started. Exterior stucco
should go on in December. Site concrete is being installed. Preliminary plans exceeded the budget due
to an extended design period.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Other information

28-FEB-2006

29-JUN-2006

28-JUN-2006

29-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 91

SAND CREEK

FORESTRY
JUDY HAAVISTO

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(4.5)
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      71,000.00 
      12,000.00 

     423,000.00 
     113,581.00 

Document

99181A
01131A
05004BPMB
05156BPMB
30042B
05004BBPMB
05080BPMB
05080BPMB

Transferred($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      71,000.00 
      12,000.00 

     423,000.00 
     113,581.00 
(     12,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,945,581.00 

            .00 
      55,000.00 
      86,000.00 

   1,933,581.00 

            .00 
      54,867.58 
      96,993.44 

   1,796,747.91 

Project    2,086,581.00    2,074,581.00    1,948,608.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-MAY-2004

30-SEP-2004

10-AUG-2001

14-MAY-2004

24-SEP-2004

22-NOV-2006

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,086,581.00

CONSTRUCTIONCURRENT PHASE:

Final job walk held on November 22, 2006.  Passed inspection (IOR and SFM).  Processing final
acceptance paperwork (waiting on Inspection Services).

Project Status

Received updated schedule with completion date of November 8, 2006.Schedule

Perini was to have completed job on September 16, 2006.  LD's have re-commenced./WD's over
budget.  Fees originally set in 1999.  Request to increase denied by CDF.

Budget

NoneOther information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MORGAN HILL

FORESTRY
WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0047/2006

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)
3540-301-0660(.6)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 

   1,577,000.00 
   1,094,000.00 
     322,000.00 

Document

99183A
20139A
06086BPMB
30045B
07085BPMB
07085BBPMB

Transferred($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
       6,275.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   2,993,000.00 

            .00 
      40,000.00 

     167,000.00 
   2,689,275.00 

            .00 
      43,181.30 

     116,623.41 
       4,948.00 

Project    3,200,000.00    2,896,275.00      164,752.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

11-DEC-2001

10-MAR-2000

26-JAN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

15-AUG-2006

22-JAN-2007

04-JAN-2002

15-AUG-2006

19-JAN-2007

28-DEC-2007

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,981,000.00

CONSTRUCTIONCURRENT PHASE:

Project bond area requires clarification between CDF and DGS. DGS obtained city encroachment permit
required for CDF to install water line service. Construction funding expires September 2007. Preliminary
Plan phase charges exceeded funding due to extended design period. Project bid November 08, 2006
and is in the process of awarding the construction contract.

Project Status

Project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

07-MAY-2002

06-AUG-05

29-SEP-2006

30-DEC-2005

02-DEC-05

28-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONORA

FORESTRY
LARRY BROWN

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB
07076BPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,539.00 

     213,177.46 
   2,918,105.95 

Project    3,658,135.00    3,658,135.00    3,218,822.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-MAY-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,340,735.00

CONSTRUCTIONCURRENT PHASE:

Contractor and all subcontractors meeting on site February 5 to finalize finish schedule.  Final inspection
expected week of February 12.

Project Status

Project is four months behind schedule.Schedule

Budget has been augmented.  Project within budget.Budget

There are no unresolved issues at this time.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

FORESTRY
REGINALD EDEN

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0106/2001
0106/2001
0379/2002
0047/2006
0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0660(3.8)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)

Appropriation($)

   2,120,000.00 
     803,000.00 

     500,000.00 
     772,000.00 
     607,000.00 
     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 

Document

01134A
30084A
30077B
07081BPMB

30084A
30084A

Transferred($)

            .00 
     803,000.00 
     570,000.00 
     500,000.00 
     772,000.00 

            .00 
     869,400.00 
(    570,000.00)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,120,000.00 
     803,000.00 

   1,879,000.00 
  18,244,400.00 

            .00 
     803,000.00 

   1,842,000.00 
     299,400.00 

            .00 
     649,463.60 
     810,167.57 

            .00 

Project   23,046,400.00    2,944,400.00    1,459,631.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

31-AUG-2006

01-SEP-2001

01-DEC-2006

03-AUG-2007

17-DEC-2007

01-FEB-2007

08-NOV-2002

01-JUL-2007

16-NOV-2007

30-MAY-2010

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $32,695,400.00

WORKING DRAWINGSCURRENT PHASE:

We have started Acquisition discussions with the USFS, for the original site at March AFB. The
acquisition will have to be approved by the Congress. Have received funding to restart the Working
Drawings including the additional and expanded buildings.

Project Status

We are looking at  February 2007 to get  Congressional approval to purchase the property. Revised
Working Drawings should be completed by June of 2007.

Schedule

Department of Finance will release all of the Working Drawing Phase funding requested.Budget

01-DEC-2006

03-AUG-2007

17-DEC-2007

01-JUL-2007

16-NOV-2007

30-MAY-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 95

DGS Legal and USFS Legal have reopened discussions to develop the terms and conditions of the
Acquisition.

Other information
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SPRINGVILLE

FORESTRY
LELAND ROBERTS

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(18)
3540-301-0660(EO)
3540-495-reversion

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 
   2,342,000.00 
     332,600.00 

(  2,342,000.00)

Document

20219A
99162A
30055B
40002B
06110BPMB
06124BPMB

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 
     332,600.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     155,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     154,585.70 
     208,462.68 
     183,294.04 

   1,633,732.68 

Project    4,229,600.00    4,184,600.00    2,180,075.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

26-JUN-2003

12-OCT-2005

13-MAR-2006

30-JUN-2001

17-JUN-2003

15-JUN-2005

15-FEB-2006

14-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $4,184,600.00

CONSTRUCTIONCURRENT PHASE:

Buildings roofed and dried-in, interior drywall work under way. Site work has been delayed by rocks
encountered during trenching for underground elec and plumbing piping.

Project Status

Construction schedule has been extended by 35 days due to rocks encountered during underground
trenching operations. End date is now sensitive to rain, since critical path runs through site paving.
Additional impact possible.

Schedule

Augmentation request to be forwarded once pricing is resolved for the enlarged pump house. Request
will include funds for CDF construction of masonry generator building and generator.

Budget

None.Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUPERTINO

FORESTRY
WILLIAM GREENLEAF

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0038/2005
0038/2005
0047/2006

Budget Item

3540-301-0660(0.7)
3540-301-0660 (0.7)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (0.7)
3540-495-reversion
3540-301-0660 (0.2)

Appropriation($)

      25,000.00 
     150,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
   2,675,000.00 
(  1,702,000.00)
     237,000.00 

Document

06065BPMB

98127A
99044A
30164B
20182B

Transferred($)

      25,000.00 
            .00 

      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,930,000.00 

      25,000.00 
      59,000.00 
      98,000.00 
      18,000.00 

      10,807.62 
      57,610.40 
      97,408.70 
      34,910.05 

Project    3,262,000.00      200,000.00      200,736.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

15-SEP-2005

01-JUL-1998

30-JUN-2003

30-JUN-2008

31-DEC-1998

30-JUN-2008

  60.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,262,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

County Water District, the lessor, is asking for significant changes in the new lease required for bond
financing, a new septic system, a containment berm at fuel tank incorporated into construction
documents, and to decrease the lease area. Septic perc test performed August 2006 and PSB & CDF
determining design options including location of leach field to adjacent property. Lessor will not agree to
hypothecate the property as required for bonding, but would consider the sale of the property to the
State. Schedule reflects the State acquiring the property. Construction funding transferred has been
exceeded due to lessor's extended lease negotiations and required changes to working drawings. Project
to bid upon execution of new lease and completion of due diligence.

Project Status

Project is on current schedule.Schedule

01-JUL-2005

01-SEP-2005

01-JUL-2002

30-NOV-2006

30-SEP-2005

30-DEC-2005

02-SEP-2002

30-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 98

Project is within current budget.Budget

There are no other significant project issues at this time.Other information
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SWEETWATER

FORESTRY
WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(7)
3540-301-reversion

Appropriation($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

   2,065,000.00 
(  2,065,000.00)

Document

01093A
20240A
99173A
30080B
40017B
06111BPMB
06150BPMB

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     174,969.52 
     227,315.33 
     157,703.64 

   2,803,867.28 

Project    3,615,660.00    3,615,660.00    3,363,855.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-NOV-2005

20-MAR-2006

30-SEP-2002

15-AUG-2003

31-OCT-2005

03-FEB-2006

16-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $3,615,660.00

CONSTRUCTIONCURRENT PHASE:

Project is nearing completion and contactor is coordinating punch list date, O&M manuals, training and
project close out. Final "punch list" scheduled for January 11, 2007. CDF may augment the construction
funding for a generator and generator building as an "agency retained" item. Study/Acquisition phase
expended additional legal fees above appropriation to secure title and due diligence due to the extended
period of time. Preliminary Plan phase charges exceeded funding due to extended design period.

Project Status

The project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999

31-MAY-2003

02-JAN-2006

30-JUN-2002

02-JAN-2006

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TWAIN HARTE, TUOLUMNE CO.

FORESTRY
MARY WHALEN

TWAIN HARTE FFS - NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0038/2005
0038/2005
0038/2005
0047/2006

Budget Item

3540-301-0660(7)
3540-301-0660(3.75)
3540-301-0660(3.75)
3540-301-0660(3.75)R
3540-301-0660(5.3)

Appropriation($)

     292,000.00 
     236,000.00 

   3,298,000.00 
(  3,298,000.00)
     407,000.00 

Document

40022B
06089BPMB

Transferred($)

     292,000.00 
     236,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 
     407,000.00 

            .00 
     292,000.00 
     236,000.00 

            .00 

            .00 
     292,000.00 
     161,300.98 

            .00 

Project      935,000.00      528,000.00      453,300.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

21-MAR-2006

05-NOV-2007

12-MAR-2008

09-DEC-2005

20-APR-2007

03-MAR-2008

12-MAR-2009

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $3,826,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB is making final document adjustments based on CDF input, the State Fire Marshal and Access
Compliance. Documents will be ready to go out to bid when the new 2007/08 budget is signed. 2005
funding has reverted.

Project Status

Project was delayed by the fund transfer caused by late budget and bond funding requirements.Schedule

A new budget estimate will be submitted to CDF for the Spring Finance Letter based on current costs.Budget

Project no longer includes an acquisition phase.Other information

15-OCT-03

21-MAR-2006

05-NOV-2007

12-MAR-2008

15-OCT-04

03-NOV-2006

03-MAR-2008

12-MAR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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UKIAH

FORESTRY
WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660(1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     528,000.00 

     142,000.00 
     358,605.00 
     252,000.00 

     403,000.00 
     464,000.00 

   8,413,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A
06116BPMB
99158A
99158A
06198BPMB

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
     183,998.43 
(    135,118.43)
     142,000.00 
     317,395.00 
     252,000.00 

(        887.76)
     403,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,028,605.00 
     655,000.00 
     464,000.00 

   8,413,000.00 

     513,000.00 
     654,112.24 

            .00 
            .00 

     371,121.90 
     168,033.36 

            .00 
            .00 

Project   10,560,605.00    1,167,112.24      539,155.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

26-OCT-2007

05-JAN-2009

19-JUN-2009

26-OCT-2007

26-OCT-2007

05-JAN-2009

19-JUN-2009

09-JUL-2010

  65.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $10,402,717.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary plans and site plan have been updated per CDF comments and approved by CDF. Final
CEQA documents being prepared for public review comments. PMB scheduled meetings with Ukiah city
council and planning commission and coordinating city involvement, city supports the project. Lease
extension on existing facility has been executed and new lease required for bonding is being negotiated
with the city.

Project Status

Project is on current schedule.

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

30-JUN-2006

29-DEC-2006

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information
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UKIAH, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     533,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
     551,000.00 
(     18,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     164,506.63 

   3,180,807.22 

Project    3,762,000.00    3,722,143.00    3,474,815.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

11-JUL-2005

22-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $3,722,143.00

CONSTRUCTIONCURRENT PHASE:

All exterior finishes and interior finishes are completed except for some some minor punch list Items
(particularly on the metal roofing and siding aesthetic appearance). All electrical, mechanical and
plumbing work is completed except for some minor punch list items. All sitework is completed except for
some minor punch list items (particularly on some final design issues on the Fuel Storage Tank). Also
working on the Design/Build of the Emergency Generator System.  Extended the date of occupancy for
CDF until January 22, 2007.

Project Status

Completion of the Project has slipped from September 4 to January 22, 2007. There is justification for the
time extension. CDF will take possession of the project when all work including punch list Items are
completed.

Schedule

Project within budget.Budget

NEXT NEEDED ACTION:  Complete punch list Items. O&M Manuals are complete and will be turnedOther information

26-JUL-2001

15-JUL-2002

16-JUN-2003

12-JUL-2005

31-DEC-2001

15-APR-2003

16-OCT-2003

22-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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over to CDF when work is complete.  Finalize closure documents.
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2929 HIGHWAY 49, SOUTH

FORESTRY
LEIA RILEY

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(3.6)
3540-301-0660(5.1)

Appropriation($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 

Document

99150A
30056B
06123BPMB
07007BPMB

Transferred($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     164,000.00 

   3,115,000.00 

            .00 
     105,000.00 
     164,000.00 

            .00 

            .00 
     108,643.90 
     136,759.44 

         824.74 

Project    3,384,000.00      269,000.00      246,228.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

02-JUL-2001

02-JUL-2001

29-DEC-2000

02-NOV-2001

02-NOV-2001

02-NOV-2001

26-JUL-2001

01-OCT-2003

13-NOV-2006

06-MAR-2007

15-OCT-2002

09-NOV-2006

05-MAR-2007

06-MAR-2008

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $3,384,000.00

BID PERIODCURRENT PHASE:

Bid opening January 11, 2006 - Contractor selected:  Mark Wilson ConstructionProject Status

Estimated completion date: March 2008Schedule

$50,000 augmentation required.  Documents into CDF for approval/confirmation before sending to DOF.Budget

This project is in Mariposa CountyOther information

26-JUL-2001

15-OCT-2002

17-NOV-2006

06-MAR-2007

31-DEC-2001

31-OCT-2006

05-MAR-2007

06-MAR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLECITO CONSERVATION CAMP

FORESTRY
KIM PETERS

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005
0379/2002
0039/2005
0038/2005

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(3.15)
3540-301-0660(3.15)
3540-301-0660(17.6)
3540-301-0660 (3.15
3540-495-reversion

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
      10,000.00 

   2,925,140.00 
   1,104,000.00 
   3,446,000.00 
(  2,614,000.00)

Document

99165A
99165A
00118A
00118A
00118A
30079B
06094BPMB
06134BPMB

Transferred($)

     123,000.00 
(      1,575.50)

(     26,436.42)
     130,000.00 
(      1,080.00)
      27,000.00 
      10,000.00 

   2,925,140.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     167,000.00 

   4,861,140.00 

            .00 
     121,424.50 
     139,483.58 

   2,925,140.00 

            .00 
     121,424.50 
     173,428.01 

   2,507,540.95 

Project    5,151,140.00    3,186,048.08    2,802,393.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

07-NOV-2005

20-MAR-2006

12-MAY-2000

15-JUL-2005

10-MAR-2006

12-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $3,706,908.00

CONSTRUCTIONCURRENT PHASE:

Construction phase is 90% complete. Punchlist job walk scheduled for early February 2007.Project Status

Construction to be complete in January 2007.Schedule

Project within budget.Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

FORESTRY
ROBERT BOBEN

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0106/2001
0038/2005
0379/2002
0379/2002
0038/2005
0047/2006

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(26)Re
3540-301-0001(20)
3540-301-0660(3.45)
3540-301-0660(10)
3540-301-0660(10)Re
3540-301-0660(3.45)
3540-301-0660 (2.4)

Appropriation($)

      51,000.00 

(      3,871.54)
     118,000.00 
      64,000.00 

   1,397,000.00 
(  1,385,000.00)
   2,581,000.00 
     203,000.00 

Document

99170A
99170A

01129A
06104BPMB
30175B

Transferred($)

      51,000.00 
(      3,871.54)

            .00 
     118,000.00 
      64,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,128.46 

     182,000.00 
   2,796,000.00 

            .00 
      47,128.46 

     182,000.00 
      12,000.00 

            .00 
      49,842.26 

     146,141.53 
      20,244.75 

Project    3,025,128.46      241,128.46      216,228.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

19-JUL-2007

29-NOV-2007

08-AUG-2001

21-JUN-2007

31-OCT-2007

28-NOV-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,025,128.00

WORKING DRAWINGSCURRENT PHASE:

The Arch. has submitted the revised drawing to the Fire Marshal for approval.  The Fire Marshal has
reviewed the drawing and has requested additional changes which the Arch. is currently working on.  

RESD-Michael Butler has contacted the Escrow / Title Co. regarding the outstanding issue with the
Standard Oil Mineral Lease for the property and they are going to submit a quote to RESD for the cost to
insure around the lease.

Project Status

Real Estate Services has completed the TOJ and Due Diligence and has submitted the documents to
DOF for approval. This project will be pushed out 6-months or until the Standard Oil Mineral Mining
Lease on the property is resolved.

Schedule

02-NOV-1999

04-SEP-2001

19-JUL-2007

29-NOV-2007

08-AUG-2001

18-FEB-2002

31-OCT-2007

28-NOV-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Due to the long delay in the project schedule and additional cost to update construction documents, this
project has no funds to advertise to go out to bid.  Additional funds will need to be retained to cover the
bidding phase.

Budget

The State Fire Marshal has requested that the Design Arch. update the 4-year old drawings; any
reference to CBC Building Codes 1998 & 1996 will have to be revised to reference 2001 CBC Building
Codes.

Other information
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WARNER SPRINGS, CA 92086

FORESTRY
LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0208/2004
0157/2003
0157/2003
0038/2005
0038/2005

Budget Item

3540-301-0660(3.4)
3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(3.4)

Appropriation($)

     245,000.00 
     175,000.00 
      15,000.00 

     227,000.00 
     166,000.00 

   2,772,000.00 

Document

06109BPMB

40043B
40120B
06215BPMB

Transferred($)

      70,000.00 
            .00 

      15,000.00 
     227,000.00 
     166,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     420,000.00 
     242,000.00 
     166,000.00 

   2,772,000.00 

      70,000.00 
     242,000.00 
     166,000.00 

            .00 

      52,405.75 
     206,566.98 

            .00 
            .00 

Project    3,600,000.00      478,000.00      258,972.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

09-JUN-2007

01-MAR-2008

31-MAY-2008

31-JAN-2007

08-JUN-2007

29-FEB-2008

30-MAY-2008

01-JUN-2009

  95.00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $4,627,000.00

PRELIMINARY PLANSCURRENT PHASE:

PWB approval of acquisition on schedule for January. Design work to resume in late January.Project Status

PP set for completion in time to begin WDs as soon as funding is available. Completion of Working
Drawings should be in time for a Spring 08 construction start.

Schedule

Nothing to report.Budget

None.Other information

23-JUN-2003

09-DEC-2006

11-AUG-2007

02-DEC-2007

08-DEC-2006

10-AUG-2007

01-DEC-2008

01-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE

FORESTRY
ROBERT OATES

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0047/2006
0208/2004
0047/2006
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(1.5)
3540-301-0660
3540-301-0660(1.5)
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

      19,000.00 
     581,000.00 

   2,242,000.00 
   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A
07080BPMB
07043BPMB
07080BPMB

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
(     17,899.21)
      17,899.21 
      19,000.00 

     581,000.00 
   2,242,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     165,000.00 
   5,375,000.00 

     208,000.00 
      52,873.78 

     165,000.00 
   2,823,000.00 

     196,605.03 
      52,839.38 

     143,057.12 
   1,167,488.51 

Project    5,801,000.00    3,248,873.78    1,559,990.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

14-AUG-2005

14-SEP-2001

15-APR-2003

28-FEB-2006

13-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $2,959,000.00

CONSTRUCTIONCURRENT PHASE:

Construction phase work in progress.Project Status

Project is on schedule.  Construction work is progressing; the project buildings have been winterized and
interior work will continue through the winter season.

Schedule

This project is on budget.Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

22-JAN-2002

22-JAN-2002

15-APR-2003

28-FEB-2006

13-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
DONNA MANGINE

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

Document

20056A
20200A
30120A
40113A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      16,857.00 
      19,373.99 

     325,692.30 

Project      447,000.00      447,000.00      361,923.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

19-APR-2002

04-NOV-2002

01-SEP-2004

12-APR-2002

13-JUN-2002

09-JAN-2003

30-JUL-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

New system is in operation.  Close-out documentation complete.Project Status

Work was completed on July 30, 2006.Schedule

Project on Budget.Budget

Project will close this quarter.  This project will be deleted from the next report.Other information

01-SEP-2004 01-JUL-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
WAYNE HAWKINS

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0038/2005
0038/2005
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-802-0660EOC05
1760-802-0660
1760-802-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1730-001-0001(1)
1730-001-0001(1)
1760-801-0660(EO)

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 
   3,594,534.00 
   9,840,114.00 
     987,000.00 

     165,600.00 
     150,000.00 

   4,419,114.00 

Document

00264B
99292B
99292B
00264B
00264B
06118BPMB
06149BPMB
07045BPMB
20211B
30029B
30029B
40004B
06083APMB
06179APMB

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
   3,594,534.00 
   9,840,114.00 
     987,000.00 

  36,735,000.00 
 134,239,000.00 
( 56,222,886.00)
  59,078,000.00 
     165,600.00 
     150,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   8,203,519.09 
   7,677,599.52 

 208,324,436.01 

Project  230,156,362.00  230,156,362.00  224,205,554.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

30-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $220,840,114.00

CONSTRUCTIONCURRENT PHASE:

12/06 Remaining Bid Package D punchlist items targeted for completion in March 2007.  Bid Package E
is 85% complete.

Project Status

21-AUG-2001 30-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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9/06  Bid Package D is nearly complete.  Bid Package E is on schedule.Schedule

9/06:  No change.Budget

Other information
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SACRAMENTO

GENERAL SERVICES
MICHAEL MOORE

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0379/2002
0157/2003
7XXX/2005
0379/2002
0157/2003
0038/2005
7XXX/2005
0282/1997
0050/1999
0379/2002
0157/2003
0208/2004
7XXX/2005
0050/1999
0106/2001
0157/2003
0157/2003
0157/2003
0208/2004
0208/2004
0208/2004
0208/2004
0038/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0066(1)
1760-001-0001
2720-031-001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0660(1)
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(a)

Appropriation($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

         950.71 
       5,628.00 
      34,237.41 

          36.00 
      16,667.37 
         695.10 
(        695.10)
       2,477.99 
         695.10 

      29,663.54 

Document

30098A
40122A
05132APMB
30098A
40122A
05-005
05132APMB
98107A
00061A
30098A
40122A
05061APMB
05132APMB
99037
01013
03002
03002
03002
04-010
04-010
04-010
04-010
05-009

Transferred($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

         950.71 
       5,628.00 
      34,237.41 

          36.00 
      16,667.37 
         695.10 
(        695.10)
       2,477.99 
         695.10 

      29,663.54 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     325,875.16 
     585,253.29 

   9,254,400.59 

Project   11,012,795.70   11,012,795.70   10,165,529.04 

 $8,800,000.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

06-APR-2005

05-JUL-2005

13-APR-2004

05-APR-2005

04-JUL-2005

22-FEB-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

The State took beneficial occupancy of the South Pavilion on February 1, 2006, the bollard system on
July 12, 2006, and the North Pavilion on August 12, 2006. Contractor is working to procure and install
decorative bollard caps at rated bollards (expected completion by late February of 2007); all other
significant portions of the work have been completed.

Project Status

Contractor has encountered delays procuring decorative bollard caps from vendor.  Funding for this
project is not Capital Outlay funding.  The support funds are for a variety of construction, maintenance,
staff and equipment purchases related to Capitol Security.  The percentage complete shown on the
schedule above relates only to the main construction project not the other maintenance, staff, and
equipment projects funded from this ABMS number.

Schedule

Funding was augmented to reflect construction escalation factors prior to bid. Project bid within State's
estimate.

Budget

This is a special Capitol Complex funded project.Other information

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
JOEL GRIFFITH

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

 141,450,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
40092B

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  18,272,000.00 

            .00 
 141,450,000.00 

   1,222,151.97 
  18,272,000.00 

            .00 
            .00 

   1,214,152.17 
   7,409,139.64 

            .00 
         630.00 

Project  160,944,151.97   19,494,151.97    8,623,921.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

01-JUL-2006

27-SEP-2007

28-FEB-2003

30-JUN-2006

26-SEP-2007

24-MAR-2010

 100.00%

 100.00%

    .00%

  50.00%

    .00%

Current Comments

 $160,944,151.97

BID PERIODCURRENT PHASE:

Due to budget issues, the RFP has been revised and the Proposal due date has been extended to March
16, 2007.

Project Status

The Project has been delayedSchedule

Currently within budget.Budget

Other information

04-MAR-2002

15-MAR-2004

01-JUL-2006

27-SEP-2007

28-FEB-2003

30-JUN-2006

26-SEP-2007

24-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

GENERAL SERVICES
MICHAEL MOORE

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121249

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0978-503-0538
0978-503-0538
0978-503-0538

Appropriation($)

     579,000.00 
     294,000.00 

   5,127,000.00 

Document

06120BPMB
06120BPMB
06120BPMB

Transferred($)

     579,000.00 
     294,000.00 

   5,127,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     329,261.25 
      70,828.82 

     133,814.30 

Project    6,000,000.00    6,000,000.00      533,904.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2005

31-MAY-2006

31-JUL-2006

31-AUG-2006

30-MAY-2006

30-JUL-2006

30-AUG-2006

31-JAN-2007

15-MAR-2006

14-JUN-2006

15-SEP-2006

18-DEC-2006

13-JUN-2006

14-SEP-2006

17-DEC-2006

17-SEP-2007

    .00%

 100.00%

 100.00%

 100.00%

  15.00%

Current Comments

 $6,000,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has mobilized on site, and has begun removing granite and terra cotta to begin measurement
and fabrication process.

Project Status

Site conditions were discovered during removal of terra cotta which will extend completion until mid-
September of 2007.

Schedule

Project is utilizing bond expenditure funding.  Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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GENERAL SERVICES
MICHAEL MOORE

DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL - SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120673

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0379/2002
0379/2002
0038/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

      25,000.00 

     750,000.00 

Document

30174A
30174A
06039APMB

Transferred($)

      25,000.00 
(     25,000.00)
     750,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
            .00 
            .00 
            .00 

     750,000.00 
            .00 
            .00 
            .00 

     632,238.30 
            .00 
            .00 
            .00 

Project      775,000.00      750,000.00      632,238.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2005 22-AUG-2006 22-MAR-2006 16-JAN-2007  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $750,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final volume (volume two) was distributed to all stakeholders on January 17, 2007.Project Status

Report distribution was completed on January 17, 2007.Schedule

Project is within budgetBudget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
NIKLAS KARLSSON

DGS, WEST END, BLOCKS 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0672/2001
0672/2001
0672/2001
0672/2001
0672/2001
0672/2001

Budget Item

1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660

Appropriation($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

 367,628,000.00 

Document

05057BPMB
40003B
05057BPMB
40003B
40131B

Transferred($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   6,165,000.00 
  17,207,000.00 

            .00 
 367,628,000.00 

   6,165,000.00 
  17,207,000.00 

            .00 
            .00 

   2,042,757.82 
   3,998,952.98 

            .00 
            .00 

Project  391,000,000.00   23,372,000.00    6,041,710.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

12-JUL-2004

11-JUN-2003

01-DEC-2006

01-JAN-2008

  90.00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Jan. 4, 07 - This will be the last report.  This project is inactive.  PMB is currently working on the Design
Criteria (Performance Requirements) and Concept Drawings to determine construction costs.  PMB is
also analyzing a possible reduction in scope to construct only a portion of the projects (i.e., one building)
and alternative delivery methods (full and partial scope).

Project Status

On schedule per approved revised schedule.Schedule

The cost estimates indicate the project is 59% over budget.  The increase is due to an escalation in
material costs which have been averaging 6 -15 percent over the past several years.  Because this
project is over budget, PMB is exploring alternate delivery methods in hope of reducing costs without
impacting scope.

Budget

None.Other information

01-APR-2004

01-APR-2004

01-JAN-07

01-JUN-2006

01-DEC-2006

01-JUL-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
JAMES BROOKS

DOJ MASSING STUDY - 4949 BROADWAY, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121316

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0208/2004
0208/2004
0038/2005
0038/2005

Budget Item

9860-301-0001
9860-301-0001
9860-301-0001
9860-301-0001

Appropriation($)

      42,200.00 

      42,200.00 
     182,800.00 

Document

05129APMB
05129APMB
06178APMB
06178APMB

Transferred($)

      42,200.00 
(     42,200.00)
      42,200.00 

     182,800.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     267,200.00 
            .00 
            .00 
            .00 

     225,000.00 
            .00 
            .00 
            .00 

      81,859.20 
            .00 
            .00 
            .00 

Project      267,200.00      225,000.00       81,859.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JAN-2006 03-JUL-2006 03-JAN-2006 16-FEB-2007   65.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $225,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Linear programming complete, reviewed and approved by client.  Massing studies are complete.
Preliminary cost estimates are under review.

Project Status

Project completion schedule has been extended to 2/15/07 due to expanded scope related to reuse of
4949 Broadway facility.

Schedule

Project is on budgetBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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914 CAPITOL MALL, SACRAMENTO, SACRAMENTO COUNTY

GENERAL SERVICES
PELLA MCCORMICK

LIBRARY AND COURTS BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120293

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

1760-301-0660(1)

Appropriation($)

   2,723,000.00 

Document

06115BPMB

Transferred($)

   2,723,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,723,000.00 

            .00 
            .00 

            .00 
   2,723,000.00 

            .00 
            .00 

            .00 
   1,302,748.34 

            .00 
            .00 

Project    2,723,000.00    2,723,000.00    1,302,748.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-AUG-2006

20-AUG-2007

01-JAN-2008

31-JUL-2006

19-AUG-2007

31-DEC-2007

31-JAN-2010

03-AUG-2005

10-FEB-2007

08-SEP-2007

01-JAN-2008

09-FEB-2007

07-SEP-2007

31-DEC-2007

31-JAN-2010

    .00%

  75.00%

    .00%

    .00%

    .00%

Current Comments

 $49,082,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 2006-Schematic Design is complete.Project Status

Project is behind schedule.Schedule

Project is on budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
JAMES BROOKS

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B
06082BPMB

Transferred($)

(      1,549.00)
   1,033,000.00 
(     10,307.00)

(    159,714.10)
     246,000.00 
     250,000.00 
     848,000.00 

  22,666,614.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
  22,666,614.00 

            .00 
     947,004.98 

   1,125,094.19 
  15,605,438.34 

Project   26,115,000.00   24,872,043.90   17,677,537.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

22-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $24,872,044.00

CONSTRUCTIONCURRENT PHASE:

New construction is approximately 65% complete.Project Status

The project is on schedule.Schedule

The project bid below the projected estimate.  The total project budget is within the original
appropriations and an augmentation for construction is not anticipated at this time.

Budget

All project phases are appropriated.  Department of Rehabilitation was selected as the tenant and a
formal letter was executed between DGS and DOR and also signed by DOF.

Other information

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

Document

20248B
30126B
40121B
07040BPMB
07040BBPMB
07041BPMB

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 138,104,640.00 

            .00 
   3,774,000.00 
   4,303,520.00 

 138,104,640.00 

            .00 
   3,769,449.01 
   3,662,425.11 
   3,350,863.23 

Project  146,181,640.00  146,182,160.00   10,782,737.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

19-MAY-2006

30-SEP-2006

11-JUN-2004

30-APR-2006

12-SEP-2006

31-JAN-2010

    .00%

 100.00%

 100.00%

 100.00%

   2.00%

Current Comments

 $146,182,000.00

CONSTRUCTIONCURRENT PHASE:

Project is lease revenue bond funded as a design/bid/build.  Project was awarded September 12, 2006 to
S.J. Amoroso Construction Co., Inc.

Project Status

Notice to proceed was issued October 23, 2006.  Project is on schedule.Schedule

Total Estimated Project Cost is $146,182,000.00.   Executive Order No. C 06/07 - 13 was issued 8/21/06
that approved an augmentation of  $10,203,640.00.

Budget

Both buildings will be occupied by the Department of Social Services at the completion of construction.
The buildings will be renovated sequentially with OB 9 completed last.  The construction schedule
includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STATE CAPITOL - SACRAMENTO

GENERAL SERVICES
MARILYN NELSON

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122164

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0047/2006
0106/2001
0106/2001

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

   3,867,888.00 
     116,112.24 

   1,500,000.00 

Document

07066APMB
01013
01015

Transferred($)

   3,867,888.00 
     116,112.24 

   1,500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

   3,867,888.00 
            .00 

            .00 
            .00 

   3,867,888.00 
            .00 

            .00 
       2,822.70 

            .00 
            .00 

Project    3,867,888.00    3,867,888.00        2,822.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JAN-2007

15-MAY-2007

20-AUG-2007

15-MAY-2007

15-AUG-2007

15-FEB-2008

01-JAN-2007

15-MAY-2007

20-AUG-2007

15-MAY-2007

15-AUG-2007

15-FEB-2008

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $5,500,000.00

WORKING DRAWINGSCURRENT PHASE:

December 2006 - A&E interviews were held in December and a selection was made.  Negotiations on
this contract are ongoing.

Project Status

The current schedule indicates that this re-roof project is to take place during the winter months.  Our
goal is to begin construction earlier if at all possible.

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME, YOUNTVILLE

GENERAL SERVICES
BABAK KHAGHANI

STRUCTURAL RETROFIT-YOUNTVILLE EAST WARD WING A

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122758

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

047/2006
047/2006
047/2006

Budget Item

1760-301-0001(8)
1760-301-0001(8)
1760-301-0001(8)

Appropriation($)

     141,000.00 
     141,000.00 

Document

07047APMB
122758
122758

Transferred($)

     141,000.00 
     141,000.00 
(    141,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      282,000.00      141,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-SEP-2006

13-JUL-2006

16-AUG-2007

12-MAY-2008

10-AUG-2008

30-MAR-2007

12-JAN-2007

11-MAY-2008

09-AUG-2008

06-MAY-2009

13-JUL-2006

16-AUG-2007

12-MAY-2008

10-OCT-2008

12-JAN-2007

11-MAY-2008

09-OCT-2008

06-MAY-2009

   2.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $1,384,900.00

PRELIMINARY PLANSCURRENT PHASE:

Contract amendment in process. Expect work start Oct 30, 06.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0379/2003
0208/2004
0208/2004
/

Budget Item

6600-301-6028
6600-301-6020(1)
6600-301-6028
6600-301-6028(1)
6600-301-6028(1)EO
6600--

Appropriation($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
   3,204,760.00 

Document

30125B
40090B
ROC9219
06033BPMB
06033BPMBA
ROC9142

Transferred($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
   3,204,760.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
  24,404,760.00 

            .00 
     831,000.00 

   1,044,000.00 
  24,404,760.00 

            .00 
     831,000.00 
     941,482.34 

  18,279,391.87 

Project   26,279,760.00   26,279,760.00   20,051,874.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

01-SEP-2005

09-JAN-2004

17-FEB-2005

01-SEP-2005

01-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $25,879,760.00

CONSTRUCTIONCURRENT PHASE:

Biltwell Development Co. started construction on Oct 31, 2005. 80% of construction is complete.
Foundation and structural work is complete. Unforeseen conditions uncovered resulting in extra costs
and time. Hastings also added work for a new data center.

Project Status

Completion of construction is scheduled for June 1, 2007. Time extension awarded for field changes and
added work.

Schedule

Project was not within the original budget appropriation. Project was augmented by an amount of
$2,042,000. Hastings funded $3,204,760 for the Library Renovation and $400,000 for a new Data
Center.

Budget

DOF had given approval to combine the Law Library renovation with the Code Compliance project.Other information

17-FEB-2005

01-SEP-2006

01-SEP-2005

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EAST END, BLDG. 173, 7TH FLOOR

HEALTH SERVICES
LEIA RILEY

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End Complex)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122638

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0047/2006
0047/2006

Budget Item

4260-001-0001
4260-001-0001

Appropriation($)

     100,000.00 
     702,137.00 

Document

06222APMB
07079APMB

Transferred($)

     100,000.00 
     702,137.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 

     702,137.00 

     100,000.00 
            .00 
            .00 

     702,137.00 

       7,875.00 
            .00 

       6,426.00 
            .00 

Project      802,137.00      802,137.00       14,301.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAY-2006

12-OCT-2006

06-NOV-2006

18-JAN-2007

02-JUL-2007

03-NOV-2006

17-NOV-2006

21-JUN-2007

21-SEP-2006

12-OCT-2006

23-NOV-2006

16-FEB-2007

11-OCT-2006

22-NOV-2006

15-FEB-2007

29-JUN-2007

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $100,000.00

WORKING DRAWINGSCURRENT PHASE:

This project is being designed and constructed in house by DCU.  DOF has signed the Form 22 for
construction.

Project Status

Construction to be complete by July 1, 2007.Schedule

On budget.Budget

This project will be for the newly formed Department of Public Health.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 05-FEB-07

Page # 128

FRESNO

JUDICIAL COUNCIL
MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)(EO
0250-301-0660(1)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

   2,254,400.00 
   4,486,000.00 

Document

00169A
01015A
00170A
40117B
06004BPMB
06136BPMB
06137BPMB
06136BPMBB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  12,256,179.00 
   4,268,821.00 
   2,254,400.00 
   4,486,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,050,639.03 
     474,915.00 
     963,469.94 

  14,143,528.27 

Project   25,838,400.00   25,838,400.00   16,632,552.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

30-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $25,805,400.00

CONSTRUCTIONCURRENT PHASE:

Precast walls are set and interior framing is complete. Glass, interior drywall and finish work is underway.
 Project is now scheduled for completion at the end of June of 2007.

Project Status

Project is 3 months behind schedule for the construction phase, due to design related change orders.Schedule

Project is on budget.Budget

Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 129

SANTA BARBARA

JUSTICE
LEIGH GEHRIG

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0208/2004
0208/2004

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-310-0660(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 
     240,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
05041BPMB
06206BPMB

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 
     240,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 

   8,185,868.00 

     491,799.00 
     283,401.00 
     305,798.00 

   8,185,868.00 

     491,799.00 
     283,395.81 
     349,165.67 

   8,025,032.95 

Project    9,266,866.00    9,266,866.00    9,149,393.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

16-MAR-2004

05-JAN-2005

28-JAN-2002

18-FEB-2000

15-MAR-2004

04-JAN-2005

31-JAN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $9,266,866.00

CONSTRUCTIONCURRENT PHASE:

Final Inspection was done 12/13/06.  Owner took occupancy in August 2006.Project Status

Project is nearing completion.  Contractor is correcting air balance issues & final punchlist items.Schedule

Project is within budget.  Construction contract is $6.8 million.  Approved augmentation is $240K.Budget

Contractor recently submitted 3 change order requests.Other information

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA ROSA

JUSTICE
ARTHUR IWASA

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0038/2005
0038/2005
0038/2005

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660
0820-801-0660
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

(     10,000.00)
   9,018,547.00 

      10,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B
20278B
06119BPMB
06119BPMB
06119BPMB

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 
(     10,000.00)
(     10,000.00)

   9,018,547.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   9,028,547.00 

     525,000.00 
     215,000.00 
     311,000.00 

   9,018,547.00 

     524,622.21 
     212,209.02 
     297,345.29 

   5,219,875.78 

Project   10,079,547.00   10,069,547.00    6,254,052.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

26-OCT-2005

03-APR-2006

12-MAY-2000

14-APR-2000

31-AUG-2005

20-DEC-2005

31-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $10,069,547.00

CONSTRUCTIONCURRENT PHASE:

Drafting PG&E easement & producing drawings for unexpected underground placement of street
frontage power, telephone & CATV lines.  Beginning vacation of right-of-way process w/City of Santa
Rosa.  Street subbase placed.  Curb & gutter complete.  Site utilities complete, except for PG&E
supplied/dependent work.  Site curbs & drive/parking lot subbase complete.  Concrete slabs, CMU walls
& steel column, beam & joist erection complete.  Steel stud partition walls continuing.  HVAC, plumbing,
fire sprinkler, electrical rough-in continuing.  Beginning roofing installation.

Project Status

On track for end of May 2007 completion.  Rain delays have depleted project float & may further delaySchedule

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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project.  Delays in drafting & granting PG&E easement for underground placement of street frontage
power may delay project.

The project is within budget.  $47,028 in change orders.  Unexpected cost of underground placement of
street frontage power, telephone & CATV lines will deplete remaining contingency & require an
augmentation with appropriation.  Awaiting estimate from Construction Contractor & ongoing associated
costs.  $704,453 bid savings was reverted.  $366,502 contingency.  $7,330,045 original construction
contract.

Budget

None.Other information
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METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0208/2004
0038/2005
0038/2005
0038/2005

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-491-0001(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB
07082BPMB
07083APMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,312,000.00 
            .00 

            .00 
     912,000.00 

   1,312,000.00 
            .00 

            .00 
     909,312.16 

   1,003,419.93 
            .00 

Project    2,224,000.00    2,224,000.00    1,912,732.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

25-SEP-2006

01-JUN-2007

29-SEP-2007

12-AUG-2005

31-MAY-2007

28-SEP-2007

05-MAY-2009

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $33,580,000.00

WORKING DRAWINGSCURRENT PHASE:

New Construction appropriation in FY 07/08.  Augmentation of Working Drawings approved by DOF.
Funds deposited in the ARF.

Project Status

Project schedule was adjusted to reflect re-bidding and construction in FY 07/08.  Construction duration
will be 19 months.

Schedule

New construction phase appropriation should be included in the FY 07/08 January 10 proposed
Governor's budget.

Budget

Project Construction Funding in FY 07/08Other information

25-SEP-2006

01-JUN-2007

29-SEP-2007

31-MAY-2007

28-SEP-2007

05-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0038/2005
0038/2005
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

   1,164,000.00 
     613,000.00 
     418,000.00 
     107,000.00 

   1,164,000.00 
  19,558,000.00 

Document

05007BPMB
40035B

06029BPMB
06186BPMB

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 

   1,164,000.00 
     613,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   3,466,000.00 
  19,558,000.00 

            .00 
     619,000.00 

   1,777,000.00 
            .00 

            .00 
     591,938.48 
     963,371.02 

            .00 

Project   23,909,000.00    2,396,000.00    1,555,309.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-2005

11-SEP-2007

21-JAN-2008

12-AUG-2005

07-SEP-2007

18-JAN-2008

24-JAN-2011

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $35,843,000.00

WORKING DRAWINGSCURRENT PHASE:

Design continues, but extra services will be required for both structural and geotech to satisfy the
requirements of the OSHPD Peer Review firm.  A site specific seismological and geotechnical report will
be necessary and no funds exist for this.   Meanwhile, lack of swing space could jeopardize the project
going out to bid once design is complete.

Project Status

Project schedule has been extended three months to allow for the additional structural and geotech work.
Schedule subject to change due to lack of swing space.

Schedule

An augmentation is required to complete WDs.   Additional funds are needed to address the man hours
required for the structural team to complete the dynamic analysis.  A site specific geotech report with soil

Budget

12-AUG-2005 12-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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borings is also not currently funded.  A new appropriation for construction will be needed in July of 2007,
unless the project is put on hold due to lack of swing space.

DGS has adjusted the project phasing to move the EB Satellite Kitchen into the last phase of
construction, in order to coordinate with the Patton Kitchen project.  This could change if the project is put
on hold due to lack of swing space.

Other information
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METRO STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 
(    107,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,382,513.00 

            .00 
     250,909.00 
     694,931.63 

   4,845,352.83 

Project    6,488,000.00    6,381,000.00    5,791,193.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

16-JUN-2005

01-NOV-2005

11-FEB-2002

15-JUN-2005

31-OCT-2005

24-FEB-2007

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $6,381,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 96% complete.Project Status

Project scheduled to be completed no later than February 24, 2007.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

15-JUN-2005

30-SEP-2005

01-NOV-2001

30-JUN-2005

14-SEP-2005

29-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     298,304.69 
         756.50 

Project    1,485,500.00    1,485,500.00      299,061.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

15-MAY-2006

19-DEC-2006

03-APR-2007

18-DEC-2006

02-APR-2007

05-OCT-2007

    .00%

    .00%

 100.00%

    .00%

    .00%

Current Comments

 $1,485,500.00

BID PERIODCURRENT PHASE:

January 2007:    Mandatory Pre-Bid Site Inspection tour is scheduled for 1/18/2007, Bid Opening
scheduled for February 15, 2007.  An Award of Bid will be determined based on actual bids received and
remaining project funds available.

Project Status

See above.Schedule

Necessary redesign & project management costs have been taken from available construction phase
funds for repackaging of the project thereby reducing funds that were originally dedicated to construction.

Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

MENTAL HEALTH
MARK BLUCHER

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA SH, NAPA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122198

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
4748/2006
4748/2006
4748/2006

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-6660; 0001 
4440-301-6660; 0001 
4440-301-6660; 0001 

Appropriation($)

     598,000.00 
   1,407,000.00 
   1,624,000.00 
   1,709,000.00 
  29,327,000.00 

Document

07005APMB
07075BPMB

Transferred($)

     598,000.00 
   1,407,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,629,000.00 
   1,709,000.00 
  29,327,000.00 

            .00 
   2,005,000.00 

            .00 
            .00 

            .00 
      47,725.39 

            .00 
            .00 

Project   34,665,000.00    2,005,000.00       47,725.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

    .00%

   3.00%

    .00%

    .00%

    .00%

Current Comments

 $32,660,000.00

PRELIMINARY PLANSCURRENT PHASE:

January 2007:   The A&E Contract is currently being executed and is expected to be in place by late
January.   The CEQA process is currently underway with a site meeting scheduled for 1/24/07 with PSB's
consultant ENCORP present together with representatives from DMH & NSH.  The A&E "kick-off"
meeting is expected to occur in late January or early February.

Project Status

See previous Master Schedule - on schedule at this time.Schedule

All fund transfers have been received.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL - HIGHLAND

MENTAL HEALTH
KATHRYN VESTAL

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON SH, PATTON

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122189

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

4440-301-0001(2)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     349,000.00 
   1,249,000.00 
   1,026,000.00 
  19,056,000.00 

Document

07001APMB
07059BPMB

Transferred($)

     349,000.00 
   1,249,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,598,000.00 
   1,026,000.00 
  19,056,000.00 

            .00 
   1,598,000.00 

            .00 
            .00 

            .00 
      40,753.35 

            .00 
            .00 

Project   21,680,000.00    1,598,000.00       40,753.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2007

15-OCT-2007

10-OCT-2007

21-OCT-2008

01-SEP-2006

15-OCT-2007

21-OCT-2008

23-MAR-2009

10-OCT-2007

21-OCT-2008

21-MAR-2009

24-SEP-2010

    .00%

  18.00%

    .00%

    .00%

    .00%

Current Comments

 $33,431,637.00

PRELIMINARY PLANSCURRENT PHASE:

PMB continues working with the A/E and Patton staff on the initial progamming of the new kitchen,
focusing on equipment needs and staffing.  The A/E is beginning the geotechnical site investigation.
Interviews were held for the CEQA consultant and ECORP was selected.

Project Status

An initial Master Schedule was established, but may be impacted due to the delay in initiating the CEQA
process.

Schedule

PWB approved the augmentation for preliminary plans on the main kitchen at the August 18, 2006 Board
meeting.  There is a recognized deficit in both working drawings and construction which has been
addressed to DOF and the LAO.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
DOUGLAS BRENNING

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(     35,828.00)

(  1,000,000.00)
   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
     134,826.00 
     291,076.00 

   3,997,313.70 

Project    5,966,000.00    4,930,172.00    4,423,215.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

31-JAN-2007

    .00%

    .00%

 100.00%

 100.00%

  99.50%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Building N interior systems were completed December 6, 2006. Remaining work in Building N is exterior
courtyard EB-01, all installation work will be complete by January 26, 2007.  System testing and
approval remaining is limited to Modular 30-D, all other buildings have been tested and accepted.
Closeout issues for O&M, as-builts and spare parts should conclude in early February 2007.

Project Status

Current completion date of construction is January 26, 2007.Schedule

Budget OK.  Potential future claim of unknown magnitude at this time.Budget

Contractor has submitted a request for additional compensation due to unforeseen conditions, phasing of
work between buildings and changing program requirements.  The request was reviewed with the
information submitted, justification and backup insufficient.  Letter to the contractor requesting detailed
backup and justification was sent on Sept. 26, 2006.  No response received.

Other information

15-SEP-2003 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
BRINDA SAINI

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003

Budget Item

4440-301-0001(2)
4440-301-0660(4)
4440-301-0660(4)

Appropriation($)

     133,000.00 
     168,000.00 

   2,667,000.00 

Document

30062A
40008B
06176BPMB

Transferred($)

     133,000.00 
     168,000.00 

   2,667,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     130,992.70 
     168,000.00 

   1,039,913.16 

Project    2,968,000.00    2,968,000.00    1,338,905.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

16-JAN-2006

26-JUL-2006

12-SEP-2003

13-JAN-2006

15-JUN-2006

25-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $2,968,000.00

CONSTRUCTIONCURRENT PHASE:

Built-Up Asphalt Roofing in progress.Project Status

Project remains on contract schedule for tasks on the critical path.Schedule

No change in budget status.Budget

Brinda Saini is the current Project Director,Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003
0157/2003
0047/2006

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

Document

30050A
40108A
40109A
07015APMB

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     610,000.00 

            .00 

            .00 
     219,000.00 
     610,000.00 

            .00 

            .00 
     219,000.00 
     267,667.64 

            .00 

Project      829,000.00      829,000.00      486,667.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

01-DEC-2006

12-MAR-2007

28-MAY-2004

31-DEC-2006

28-FEB-2007

12-MAR-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $15,651,000.00

BID PERIODCURRENT PHASE:

December 2006 -  The 100% plans and spec are in the final review period with DGS, DMV, SFM and
DSA.

Project Status

The project is scheduled to advertise for bid in January of 2007.Schedule

Project is within budget at this time.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2740-301-0044(2)

Appropriation($)

   1,352,000.00 

Document

05126APMB

Transferred($)

   1,352,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
     929,199.14 

            .00 
            .00 

Project    1,352,000.00    1,352,000.00      929,199.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

31-JUL-2007

07-JAN-2008

14-APR-2008

26-SEP-2006

31-DEC-2007

31-MAR-2008

14-JUN-2010

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $48,584,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 2006 - PP's are completed and ready for review.  DMV/DGS has requested the inclusion of
the Central Plant Replacement in this project and it is currently under review by DOF.  

Project Status

Project is currently on hold until the passage of the 07-08 budget.Schedule

Budget will  be impacted if the Central Plant Renovation is included in this project.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
IAN EKHOLM

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-004491)
2740-301-0044(EO)
2740-301-0044(1)

Appropriation($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 

Document

20043A
05175APMB
30002A
40064A
06003APMB
06013APMB
06122AAPMB
06122APMB

Transferred($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     521,000.00 

  11,999,000.00 

            .00 
     200,000.00 
     521,000.00 

  11,999,000.00 

            .00 
     187,421.84 
     459,852.44 

   9,159,220.97 

Project   12,720,000.00   12,720,000.00    9,806,495.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

28-SEP-2005

01-MAR-2006

30-JUN-2002

23-SEP-2005

28-FEB-2006

06-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  82.00%

Current Comments

 $11,882,000.00

CONSTRUCTIONCURRENT PHASE:

Project progressing smoothly.Project Status

DMV is scheduled to begin taking possession on March 28, 2007.Schedule

Within the appropriation.Budget

None.Other information

09-OCT-2002

07-JUL-2003

18-OCT-2005

07-JUL-2003

17-OCT-2005

18-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO

MOTOR VEHICLES
RAFAT ALAFRANJI

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0379/2002
0157/2003

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)
2740-301-0044(4)
2740-301-0044(4)EO0
2740-301-0044(4)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     392,000.00 
     743,000.00 
     229,300.00 

   6,592,400.00 

Document

00135A
00135A
20068A
30101A
40087A

20068A
20068A
20068A
30116A
30116A
30118A

06046APMB
05078APMB

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
       8,000.00 

            .00 
     350,000.00 
     229,000.00 
(    350,000.00)
     351,000.00 
(    229,000.00)
     392,000.00 

            .00 
     229,300.00 

   6,592,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 

   1,135,000.00 
   6,821,700.00 

   1,531,850.00 
     351,000.00 
     392,000.00 

   6,821,700.00 

   1,529,390.70 
     183,775.80 
     298,301.72 

   6,318,244.23 

Project   11,599,700.00    9,096,550.00    8,329,712.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

15-NOV-2004

25-APR-2005

04-DEC-2002

14-MAR-2003

28-JUL-2004

03-DEC-2004

31-DEC-2006

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $8,119,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete.  Closing out the project.Project Status

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-AUG-2004

26-APR-2005

04-JAN-2002

04-JAN-2002

28-JUL-2004

20-NOV-2004

02-OCT-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Schedule

DOF approved $727,400 augmentation for construction contract award.  Also, DOF approved request for
augmentation to address the building's LEED Silver Certification costs.

Budget

Other information
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SOUTH SACRAMENTO

MOTOR VEHICLES
DIANNA BROWN

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00445(5)
2740-301-0044(5)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

   6,351,469.00 
     220,351.00 

Document

20067A
30108A
30102A
30133A
05090APMB
07025APMB

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 
     220,351.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

   6,571,820.00 

     942,000.00 
     360,000.00 
     400,000.00 

   6,571,820.00 

     927,015.53 
     343,629.58 
     481,584.85 

   6,218,480.58 

Project    8,273,820.00    8,273,820.00    7,970,710.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

02-DEC-2004

10-MAY-2005

13-DEC-2002

15-MAY-2003

01-DEC-2004

31-MAR-2005

01-SEP-2006

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $8,053,469.00

CONSTRUCTIONCURRENT PHASE:

Construction complete. Facility is occupied. Finalizing all punch list items. Project close out underway.Project Status

Schedule

Budget

This project will be deleted from the next report.Other information

01-JUN-2003

10-SEP-2004

10-MAY-2005

09-SEP-2004

21-JAN-2005

01-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

OFC EMERGENCY SERVICES
PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002
0000/2006

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
0690-801-0660
8100-000-0000

Appropriation($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 
   6,000,000.00 

Document

30075A
30161B
05081BPMB
ROC 9232

Transferred($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 
   6,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  96,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
  96,846,000.00 

            .00 
     465,406.26 

   6,745,451.46 
  82,690,836.84 

Project  104,504,000.00  104,504,000.00   89,901,694.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

28-FEB-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $98,000,000.00

CONSTRUCTIONCURRENT PHASE:

The building is approximately 95% complete.  The building is weather tight with interior finishes on going.
 The commissioning has started and is expected to continue through December.  Installation of light
fixtures and ceiling tile continue.  Flooring and laboratory casework are being installed.

Project Status

The project is on schedule for completion late February 2007.Schedule

The project is within budget.  There have been a total of 18 change orders executed with a net increase
to the original contract price of $1,181,452.  This represents 1.50% increase.

Budget

The City and County of Los Angeles have provided $6 million each to supplement the State funding.  The
$12 million is in an escrow account and any remaining funds will be returned to the City and County on
an equal basis at the completion of the project.

Other information

01-OCT-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

05-FEB-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MATHER

OFC EMERGENCY SERVICES
LEIGH GEHRIG

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

   1,338,285.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A
06173APMB

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
     145,000.00 
(    136,000.00)
   1,338,285.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

   1,338,285.00 

            .00 
      99,000.00 

     145,000.00 
   1,338,285.00 

            .00 
      98,754.42 

     145,000.00 
     400,647.44 

Project    1,582,285.00    1,582,285.00      644,401.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

23-JUL-2005

14-AUG-2006

13-AUG-2004

22-JUL-2005

13-AUG-2006

01-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $1,582,285.00

CONSTRUCTIONCURRENT PHASE:

Unforeseen underground utility lines have necessitated relocation of fence line or utility line at various
locations along perimeter security fence.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

None at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA CLARA COUNTY

PARKS & RECREATION
ALONZO ARREOLA

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B
20124B
40077B

Transferred($)

     137,000.00 
     163,870.00 
(      1,217.00)

   1,748,915.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     162,653.00 

   1,748,915.00 

            .00 
     136,223.99 
     163,470.64 

   1,736,190.32 

Project    2,525,000.00    2,048,568.00    2,035,884.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

09-DEC-2003

28-FEB-2003

11-AUG-2004

10-JUL-2000

09-NOV-2001

12-NOV-2003

15-MAR-2004

08-NOV-2001

10-OCT-2003

14-MAR-2004

28-JUL-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,479,741.00

CONSTRUCTIONCURRENT PHASE:

All work has been completed and accepted. Project has slated for closeout.Project Status

Project has been completed with Contractor delays.Schedule

Working Drawing budget was reduced by $1,217 per DPR fund reversion request thus causing
overexpenditure of $817 for the phase. Options are being evaluated.

Budget

This will be the last quarterly report for this project.Other information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 150

FRESNO

SAN JOAQUIN RIVER CONSERVANCY
KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0157/2003
0038/2005
0047/2006
0047/2006

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104(1)
3640-490-0005(1)
3640-490-6029

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 

Document

00237A
20040A
52894
40021A
07084APMB
07069BPMB
07070BPMB

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

   1,714,809.00 

      43,500.00 
     228,325.00 
      64,475.00 

   1,714,809.00 

     226,899.09 
      57,945.00 
      97,719.36 

            .00 

Project    2,051,109.00    2,051,109.00      382,563.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

31-MAR-2006

09-APR-2007

31-JUL-2003

05-AUG-2005

31-OCT-2006

29-NOV-2007

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $336,300.00

BID PERIODCURRENT PHASE:

Informal rebid held in August 2006. Currently in process to award construction contract to Granite
Construction. Granite has extended their bid award to February 28, 2007.  Most construction phase funds
are from the Wildlife Conservation Fund.

Project Status

Construction on site anticipated to start Spring 2007.Schedule

Current bid is over Budget. Proceeding to acquire added construction funding for this federally funded
project, and award construction contract.

Budget

Other information

09-APR-2007 29-NOV-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

VETERANS AFFAIRS
ANDRE ARNOLD

DVA HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1046/1943
1046/1943
1046/1943
1046/1943

Budget Item

8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592

Appropriation($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

Document

40100A
06084APMB
06084APMB
06084APMB

Transferred($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      26,572.00 
      72,059.50 
      21,167.57 

            .00 

Project    1,853,000.00    1,853,000.00      119,799.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

16-JAN-2006

19-JUN-2006

26-FEB-2007

02-JUL-2007

30-JUN-2005

16-JUN-2006

23-FEB-2007

29-JUN-2007

31-JUL-2008

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $1,853,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is currently in Working Drawing Phase. No change in status.Project Status

Working drawings to be completed at the end of February 2007.Schedule

No change in budget status.Budget

Expended funds for the Study/Acquisitions Phase exceed transferred amount due to request made by
DVA after the completion of the study to provide additional cost estimates for design options. DVA has
requested commissioning be included in the scope of work. Commissioning work will proceed at
completion of this project.

Other information

16-JAN-2006

15-MAY-2006

08-JAN-2007

01-MAY-2007

30-JUN-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
2004/0824
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 
     365,000.00 
     700,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 
      18,370.00 

   8,791,654.00 

Document

30129B
30184B
30186B
06090BPMB
05031APMB
05050APMB
05072APMB
05181BPMB
06161BPMB
07089BPMB
40111B
05100APMB
05108APMB
05117APMB
05143APMB
05173APMB
05178APMB
06009APMB
06027APMB
06040APMB
06073APMB
06129APMB
06165APMB
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 
     365,000.00 
     700,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 
      18,370.00 

   8,791,654.00 
(  1,610,390.00)
(    710,637.00)
(    707,175.00)
(    709,002.00)
(    433,493.00)
(    484,504.00)
(    375,803.00)
(    427,863.00)
(    457,576.00)
(    430,561.00)
(    285,000.00)
(    451,618.00)

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:
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CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

/
/
/
/

--0890
--0890
--0890
--0890

DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

(    511,534.00)
(    823,529.00)
(     18,370.00)
     285,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  23,169,055.00 

            .00 
     836,000.00 
     973,000.00 

  15,017,000.00 

            .00 
     749,297.52 
     828,622.92 

  12,698,598.31 

Project   24,978,055.00   16,826,000.00   14,276,518.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

08-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

Building completion delayed due to faulty flooring installation.  Deficiency and punch list work being
addressed

Project Status

Project is 365 days behind schedule.Schedule

Project within appropriation.Budget

Flooring remediation and schedule is to be determined.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
--
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

     888,303.00 

Document

30131B
30131B
30131B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06076APMB
06081BPMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 
(      2,161.00)

(    309,647.00)
(    187,053.00)
(     70,288.00)
(        313.00)

     888,303.00 
(     17,966.00)
(        532.00)

(     36,658.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   3,187,000.00 

            .00 
     136,000.00 
     136,000.00 

   1,744,680.00 

            .00 
     132,654.00 
     130,502.70 

   1,009,711.72 

Project    3,459,000.00    2,016,680.00    1,272,868.42 

 $1,739,680.00

BID PERIODCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

08-JAN-2007

21-JUN-2007

01-AUG-2003

01-JAN-2004

18-MAY-2007

29-OCT-2007

    .00%

 100.00%

 100.00%

    .00%

  67.00%

Current Comments

The State is in the process of closing out the original contract with K.J. Woods Construction.  The State
has returned the working drawings back to the A/E with some comments to be corrected.

Project Status

Project is in Working Drawing Phase.Schedule

The costs for the remaining work are to be revised due to the delay in completing the work.  Costs will
then be reviewed with DOF.

Budget

No other pertinent information.Other information

08-JAN-2007

21-JUN-2004

18-MAY-2007

29-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME, YOUNTVILLE

VETERANS AFFAIRS
BABAK KHAGHANI

CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122197

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2005

Budget Item

8960-301-0001(1)

Appropriation($)

     500,000.00 

Document

07017APMB

Transferred($)

     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
            .00 
            .00 
            .00 

     500,000.00 
            .00 
            .00 
            .00 

      30,906.39 
            .00 
            .00 
            .00 

Project      500,000.00      500,000.00       30,906.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006 29-JUN-2007 01-SEP-2006 28-NOV-2007    2.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract was prepared and sent out for signature on Jan 4, 2007.  Expect to complete and finalize by
January 12, 2007.

Consultant selection scheduled for October 6, 2006.

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2003
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
0896-801-0890
8960-801-0890

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

   2,068,550.00 

     910,450.00 

   1,312,850.00 

         618.00 
      61,924.00 
       2,161.00 

     606,960.00 
      98,145.00 
       6,255.00 
       4,570.00 

     238,983.00 
       3,976.00 
      28,586.00 
         163.00 

      13,940.00 

Document

30162B
30183B
30187B
05032APMB
05049APMB
05073APMB
40110B
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
05101APMB
05107APMB
05116APMB
05145APMB
05170APMB
05179APMB
06011APMB
06028APMB
06042APMB
06074APMB
06131APMB
06166APMB

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 
     120,831.00 
      16,244.00 
      24,029.00 

     910,450.00 
(    137,075.00)
(     24,029.00)
(        618.00)

(     61,924.00)
(      2,161.00)

(    606,960.00)
(     98,145.00)
(     10,825.00)

   1,312,850.00 
(    238,983.00)

(      4,570.00)
(     28,586.00)
(      3,976.00)
(        163.00)
       4,570.00 

(     13,940.00)
         618.00 

      61,924.00 
       2,161.00 

     606,960.00 
      98,145.00 
       6,255.00 
       4,570.00 

     238,983.00 
       3,976.00 
      28,586.00 
         163.00 

      13,940.00 

 $2,654,300.00

CONSTRUCTIONCURRENT PHASE:
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By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

   5,358,131.00 

            .00 
     210,000.00 
     221,000.00 

   2,223,300.00 

            .00 
     209,977.00 
     160,849.43 

   1,916,784.44 

Project    5,789,131.00    2,654,300.00    2,287,610.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

04-FEB-2004

09-JUN-2004

12-SEP-2003

03-FEB-2004

09-JUN-2004

30-DEC-2006

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

All contract work is  complete.Project Status

Project is on schedule.  Change order No. 3 work has been completed.Schedule

Project is on budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANCASTER

VETERANS AFFAIRS
ANDRE ARNOLD

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,418,883.00 
     350,000.00 

     814,000.00 

   1,462,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B
06141BPMB

Transferred($)

   1,418,883.00 
     350,000.00 
(    321,650.00)
     814,000.00 
(    635,233.71)
   1,462,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,582,883.00 
   1,462,000.00 

            .00 

            .00 
   1,625,999.29 
   1,462,000.00 

            .00 

            .00 
   1,100,208.49 
     799,478.25 

            .00 

Project    4,044,883.00    3,087,999.29    1,899,686.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

01-DEC-2006

31-JUL-2007

15-FEB-2006

30-NOV-2006

30-JUL-2007

31-DEC-2008

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $32,283,000.00

BID PERIODCURRENT PHASE:

The project is currently out to bid. Bids are due in February 2007.Project Status

The project remains on schedule.Schedule

The revised budget for the project was approved at the end of the preliminary plan phase. The
construction cost increased in the Architect's construction estimate of the 95% construction documents
which was noted in the most recent DGS three-page estimate.  A revised budget for all three GLAVC
projects will be issued at the completion of bidding.

Budget

None.Other information

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 160

VENTURA

VETERANS AFFAIRS
GARY LEWIS

NEW VETS HOME - VENTURA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,254,301.00 
     350,000.00 

     829,000.00 

   1,385,000.00 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
06142BPMB

Transferred($)

   1,254,301.00 
     350,000.00 
(    227,104.37)
(     63,523.63)
     829,000.00 
(    607,673.71)
   1,385,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,433,301.00 
   1,385,000.00 

            .00 

            .00 
   1,534,999.29 
   1,385,000.00 

            .00 

            .00 
   1,108,593.91 
     733,794.86 

            .00 

Project    3,818,301.00    2,919,999.29    1,842,388.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

16-FEB-2006

01-DEC-2006

31-JUL-2007

10-FEB-2006

30-NOV-2006

30-JUL-2007

31-JAN-2009

    .00%

 100.00%

 100.00%

  15.00%

    .00%

Current Comments

 $30,068,000.00

BID PERIODCURRENT PHASE:

The project is currently out to bid; Bids are due in February 2007.Project Status

The project is on schedule.Schedule

The revised budget for the project was approved at the end of the preliminary plan phase.   The
construction cost increased in the Architect's construction estimate of the 95% construction documents
which was noted in the most recent DGS three-page estimate.  A revised budget for all three GLAVC
projects will be issued at the completion of bidding.

Budget

None.Other information

16-FEB-2006

01-DEC-2006

31-JUL-2007

30-NOV-2006

30-JUL-2007

31-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
JOHN HENRIKSON

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0217/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0660

Appropriation($)

   7,086,816.00 
   1,593,000.00 

   1,989,000.00 

   3,000,000.00 
   4,951,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B
06139BPMB
07029BPMB

Transferred($)

   7,086,816.00 
   1,593,000.00 
(  1,329,619.71)
   1,989,000.00 
(  1,237,367.10)
   3,000,000.00 
   4,951,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  10,668,816.00 
   7,951,000.00 

            .00 

            .00 
   8,101,829.19 
   7,951,000.00 

            .00 

            .00 
   5,383,187.82 
   4,554,256.49 

            .00 

Project   18,619,816.00   16,052,829.19    9,937,444.31 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

05-DEC-2006

31-JUL-2007

10-FEB-2006

04-DEC-2006

30-JUL-2007

10-FEB-2010

    .00%

 100.00%

 100.00%

  15.00%

    .00%

Current Comments

 $213,878,000.00

BID PERIODCURRENT PHASE:

The quit claim transferring land for the home from USDVA to CDVA has been signed by USDVA and the
Public Works Board has authorized the no cost acquisition of the land.

Project Status

The project is on schedule.  Negotiations continue with GLA on the USDVA and CDVA service
agreements.

Schedule

The revised budget for the project was approved at the end of the preliminary plan phase.   The
estimated construction cost increased in the Architect's construction estimate of the 95% construction
documents which was noted in the most recent DGS three-page estimate.  A revised budget for all three
GLAVC projects will be issued at the completion of bidding.  The project cost carried on the prior report
was in error.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SHASTA COUNTY

VETERANS AFFAIRS
LARRY BROWN

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   6,474,841.00 

      15,841.00 
     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 

Document

00069A
99319A
01006A
30139A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
05074APMB
05099APMB
05106APMB
05112APMB
05113APMB
05118APMB
05144APMB
05171APMB
05177APMB
06008APMB

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   8,522,000.00 
(     30,524.00)

(    668,654.00)
(    677,288.00)
(    687,761.00)
(    488,188.00)
     702,606.00 

(  1,544,794.00)
(    598,814.00)
     300,000.00 
(    642,489.00)
(    473,654.00)
(    300,000.00)
     300,000.00 
(    599,904.00)
(    702,606.00)
(    591,595.00)

(      8,069.00)
(        292.00)

(    646,491.00)
(     15,841.00)
      15,841.00 

     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 

 $8,822,000.00

CONSTRUCTIONCURRENT PHASE:
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CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

06026APMB
06041APMB
06075APMB
06130APMB
06164APMB

     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     302,606.00 

  14,149,199.00 

      35,000.00 
     365,000.00 
     302,606.00 

   8,822,000.00 

      35,012.00 
     362,999.82 
     303,953.87 

   7,760,411.82 

Project   14,851,805.00    9,524,606.00    8,462,377.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

31-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

Dedication ceremony took place on Veterans Day, November 11, 2005.  In ground burials started on
December 22, 2005.  Final for project has taken place and contractor responding to last comments.
Additional work requested by Department of Veterans Affairs is complete.

Project Status

Project is over schedule due to having to accomplish out of order work due to meeting dedication
ceremony and first in-ground burial milestones, added work by the Department of Veterans Affairs,
prolonged rain, and finalizing solution for landscape hydroseeding.

Schedule

100% Federal Grant funding is being reconciled with the Department of Veterans Affairs.  Project
Management Branch is within budget.

Budget

This project is funded by a Federal Grant.  Seed germination issue is being resolved.Other information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

REMODEL MEMBER SERVICES BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122193

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0047/2006

Budget Item

9860-301-0001
8960-301-0660(1)

Appropriation($)

      40,000.00 
   1,205,500.00 

Document

06184APMB
07061BPMB

Transferred($)

      40,000.00 
   1,205,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,000.00 
   1,205,500.00 

            .00 
            .00 

      40,000.00 
   1,205,500.00 

            .00 
            .00 

      36,189.79 
       7,920.00 

            .00 
            .00 

Project    1,245,500.00    1,245,500.00       44,109.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-JUN-2006

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-MAR-2008

18-AUG-2006

08-JUN-2007

04-DEC-2007

08-FEB-2008

04-DEC-2009

19-JUN-2006 18-AUG-2006  100.00%

   1.00%

    .00%

    .00%

    .00%

Current Comments

 $23,352,960.00

STUDY/ACQUISITIONSCURRENT PHASE:

Commencing preliminary plans.Project Status

Schedule

Budget

A/E has been selected.Other information

04-DEC-2007

14-APR-08

14-APR-2008

04-DEC-09

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE VETERANS HOME

VETERANS HOME OF CALIF
BABAK KHAGHANI

DVA YOUNTVILLE CHILLER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 119005

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

208/2004
0208/2004
0038/2005
0218/2002
0038/2005
/

Budget Item

8960-011-0001-99
8960-011-0001-99
8960-001-0001
8960-501-0701(2005-
8960-001-0001-99-D
8960-801-0701-FEDS

Appropriation($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
     764,895.00 

Document

05068APMB
05162APMB
06069APMB
06163BPMB
06162APMB
DOFMEMO 02

Transferred($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
     764,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
      55,000.00 
      42,097.00 

   1,112,197.00 

      50,000.00 
      55,000.00 
      42,097.00 

   1,112,197.00 

      53,370.99 
      54,174.30 
      72,961.21 
      31,824.52 

Project    1,259,294.00    1,259,294.00      212,331.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2005

08-AUG-2008

24-MAY-2006

05-AUG-2005

08-APR-2006

31-OCT-2006

04-MAR-2005

08-AUG-2005

15-NOV-2005

26-APR-2006

05-AUG-2005

08-NOV-2005

25-APR-2006

28-FEB-2007

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Week of January 8, Abatement of lead based paint starts.
Week of January 15, Temporary chiller will be installed.

Contractor installation for chiller starts January 8, 2007.  

State reviewed the preliminary submittal and approved BROAD Chiller.
Contract awarded.

Project Status

Expect equipment delivery around 26 weeksSchedule

Project is within budget.Budget

Support funded, ARF loan with Federal Funding participation.Other information

24-APR-2006 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIO VISTA

WATER RESOURCES
DONNA MANGINE

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118478

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

3860-001-0502

Appropriation($)

     200,000.00 

Document

06177APMB

Transferred($)

     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

       8,100.00 
      35,406.00 

            .00 
            .00 

Project      200,000.00      200,000.00       43,506.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

    .00%

   3.00%

    .00%

    .00%

    .00%

Current Comments

 $44,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Talks have begun with the City of Rio Vista, access to the site is being established.  Program information
is in review with DWR.  PSA's are being developed for leasing, due diligence and environmental
services.

Project Status

3 page estimate to be revised when program is approved.Schedule

$200,000 has been transferred to cover initial cost of project start-up.  Additional funding will be
transferred from the State Water Contractors Board to cover soft costs for this project.

Budget

This project is a lease/build to suit.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL MONTE, CA

AIR RESOURCES BOARD
IVAN CHEW

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0038/2005
0047/2006
0047/2006

Budget Item

3900-001-0115
3900-001-0115
3900-301-0115(1)
3900-301-0115

Appropriation($)

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

Document

53437
06012APSB
07028APSB

Transferred($)

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

      60,000.00 
      76,447.50 
      18,770.00 

            .00 

Project    1,283,000.00      283,000.00      155,217.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

22-SEP-2004

12-MAY-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

24-MAR-2004

13-AUG-2005

11-OCT-2006

13-AUG-2007

10-DEC-2007

12-AUG-2005

18-AUG-2006

10-AUG-2007

07-DEC-2007

15-AUG-2008

 100.00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $1,368,200.00

WORKING DRAWINGSCURRENT PHASE:

The working drawing funds were received on 10/11/06, and the Project Manager has completed the
negiotiations for the consultant fees.  The consultant contract documents (DMJM H&N Inc./Turner Vanir)
were recently approved by the Department of General Services Legal Office, and the working drawings
package is currently in process.

Project Status

The project is not on schedule.  Due to the delay in securing the working drawing funds, the completion
date for the working drawings phase has been revised to 8/10/07.

Schedule

The project is not within budget.  The State Public Works Board (SPWB) approved the preliminary plans
with an anticipated recognized defict of $86,000 on 8/11/06.

Budget

Socorro Watkins, Air Resources Board (ARB), is working with the ARB Budget Office to re-appropriate
the construction funds, due to the change in the project schedule.

Other information

28-MAY-07

24-SEP-07

21-SEP-07

23-MAY-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 2

WEST SACRAMENTO

CALIF HIGHWAY PATROL
JOHN FEENEY

ACADEMY RUNNING TRACK REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121011

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

      15,750.00 
     945,000.00 

Document

06034APSB
07018APSB
07018APSB
07018APSB

Transferred($)

      15,750.00 
     945,000.00 
(    869,900.00)
     869,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      15,750.00 
            .00 

     945,000.00 

      15,750.00 
            .00 

      75,100.00 
     869,900.00 

      17,715.00 
            .00 

      21,642.00 
            .00 

Project      960,750.00      960,750.00       39,357.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2005

22-AUG-2006

22-JAN-2007

04-JUN-2007

05-APR-2006

19-JAN-2007

01-JUN-2007

21-SEP-2007

05-OCT-2005

22-AUG-2006

09-APR-2007

09-JUL-2007

05-APR-2006

06-APR-2007

06-JUL-2007

26-OCT-2007

 100.00%

    .00%

  40.00%

    .00%

    .00%

Current Comments

 $846,250.00

WORKING DRAWINGSCURRENT PHASE:

The consultant contract documents for the aerial topographic mapping were approved by the Department
of General Services Legal Office.  The aerial survey was completed and will be used as a base for the
track working drawings. The track and lighting working drawings are currently in progress.

Project Status

The project schedule has been revised, due to a site issue regarding the coordination of the underground
storage tank replacement work.

Schedule

The working drawings and construction funds of $945,000 were appropriated in FY 06/07, and were
approved for transfer to the project by the Department of Finance on 8/17/06.

Budget

Per approval from the Department of Finance, support funds were used to prepare a study to replace the
existing decomposed track with an alternative type of running track.  The study also addressed drainage
and lighting for the track.  The study was completed, and per the Budget Estimate (#B6CHP112AP,
dated 2/6/06) the total estimated project cost is $846,250.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EUREKA

CALTRANS
STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

Document

51946
52852
5012141A
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,266,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,194,869.00 

            .00 
     259,999.00 
     371,106.93 

   4,955,930.42 

Project    5,898,875.00    5,826,869.00    5,587,036.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,826,869.00

CONSTRUCTIONCURRENT PHASE:

The RESD Assistant Deputy Director approved the Final Decision reached by the Claim Review Panel.
The contractor acknowledged receipt of the certified letter on 10/5/06, which included information on the
90-day period to file for arbitration.  The contractor contacted Bill Condley, Claim Review Panel, within
the 90-day period and stated their intention to file for arbitration.  To date, no arbitration request has
been filed.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

This project is not within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DOUGLAS TOMKA

STUDENT WAITING AREA SHELTERS, FREMONT-CA SCHOOL FOR THE DEAF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106706A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0001(1)
6110-301-0001 (1)
6110-301-0001(1)
6110-301-0001

Appropriation($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

Document

06002APSB
5012336A
5012365A
5012366A

Transferred($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,090.50 
      24,202.41 

     138,552.00 

Project      516,000.00      516,000.00      181,844.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

15-AUG-2005

22-DEC-2005

25-APR-2006

12-AUG-2005

21-DEC-2005

24-APR-2006

31-AUG-2006

26-JUL-2005

15-AUG-2005

22-DEC-2005

10-AUG-2006

12-AUG-2005

21-DEC-2005

09-AUG-2006

01-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $516,000.00

CONSTRUCTIONCURRENT PHASE:

The fabrication of the bus shelters was delayed, due to the Division of the State Architect (DSA) deferring
approval of the material submittals until after the contractor's selection of the manufacturer.  The delivery
of the bus shelters has been tentatively rescheduled to 2/28/07.  If the bus shelters are delivered by the
tentative date, it is anticipated that the construction work will be completed by 4/1/07.

Project Status

The project is not on schedule.  Due to the delayed approval by DSA of the material submittals for the
bus shelters, the project completion date has been revised to 4/1/07.

Schedule

The project is within budget.  The budget approved by the Governor on 07/11/05, appropriated $19,000
for the Preliminary, $24,000 for the Working Drawings, $427,000 for the Construction phase, and
$46,000 augmentation to award the construction contract.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     366,009.41 

            .00 
            .00 

Project      539,000.00      539,000.00      366,009.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

21-SEP-2006

28-FEB-2007

31-OCT-2007

20-SEP-2006

27-FEB-2007

30-OCT-2007

14-APR-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,063,000.00

WORKING DRAWINGSCURRENT PHASE:

There is no change for this reporting period.  The Department of Food and Agriculture is still working with
the Department of Finance to reappropriate the working drawings and construction funds in FY 07/08.  A
revised estimate was delivered to the client in August of 2006 for FY 07/08 funding.  Per the revised
Preliminary Estimate No. P6CDFA3EP, dated 07/19/06, the total estimated project cost is $16,005,600
(Preliminary Plans - $539,000; Working Drawings - $1,216,700; Construction - $14,249,900).

Project Status

This project is currently on hold pending direction and funding from the Department of Food and
Agriculture.

Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 
     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
     397,200.00 
     397,200.00 
(    397,200.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
      25,331.06 
      81,749.85 

     497,103.57 

Project      416,000.00      408,200.00      604,184.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

18-JAN-2006

04-FEB-2005

04-FEB-2005

04-FEB-2005

31-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

The construction work for Phase III is in progress.  The new mechanical chiller and the electrical panels
were delivered and installed.  The 50% construction inspection was accomplished during 12/13/06
through 12/15/06.

Project Status

The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase
II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

The total estimated project cost for this project is $900,00 (Phase II - $492,000 and Phase III $408,000).Other information
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SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BUILDING 22 STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)
1760-301-0001(1)
1760-301-0768(2)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,183,000.00 

  11,937,000.00 
   5,000,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358

Transferred($)

(    235,155.08)
(     18,191.50)
(        653.42)

     741,000.00 
     254,000.00 
      60,000.00 

     427,000.00 
   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,183,000.00 
  16,937,000.00 

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,187,939.84 
     967,982.68 
       7,000.00 

Project   19,348,000.00    2,410,000.00    2,162,922.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

19-JAN-2006

01-FEB-2007

13-DEC-2002

18-JAN-2006

27-SEP-2006

31-MAY-2008

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $19,348,000.00

CONSTRUCTIONCURRENT PHASE:

A decision was made by the Department of Finance  to cancel this project.Project Status

Project cancelled.Schedule

Project cancelled, remaining unencumbered funds to be reverted.Budget

Project cancelled.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B
40093B

Transferred($)

     336,000.00 
     420,000.00 
(     86,347.19)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     333,652.81 

            .00 

            .00 
     335,829.47 
     333,823.34 

            .00 

Project      756,000.00      669,652.81      669,652.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

13-MAR-2004

16-AUG-2006

01-DEC-2006

12-MAR-2004

15-AUG-2006

30-NOV-2006

30-JUN-2007

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,895,000.00

CONSTRUCTIONCURRENT PHASE:

The working drawings are approximately 90% complete and are currently on hold until the swing space is
determined.

Project Status

The project is not on schedule.  The schedule will be revised once the swing space is determined.Schedule

The project is within budget.  The construction funds ($19,573,000) are proposed for FY 09/10.Budget

The Department of General Services (DGS) is conducting a study for the renovation of the H and J
Buildings located inside the Patton State Hospital campus.  These buildings will be proposed as a swing
space alternative to the utilization of Coalinga State Hospital facilities.  The DGS will be submitting a
Capital Outlay Budget Change Proposal for this swing space alternative in its 07/08 Five Year Plan.  The
proposed completion date for the study is 02/07.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 10

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2006

15-FEB-2008

17-MAY-2008

12-MAR-2004

30-JUN-2007

15-MAY-2008

02-DEC-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

WORKING DRAWINGSCURRENT PHASE:

There is no change for this reporting period.  The project has been on hold since 3/12/04, pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once an appropriation is approved.Schedule

The working drawings funds ($771,000) are proposed in the 2009/2010 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 project (#111680) has
been completed.  The Department of General Services (DGS) secured Department of Finance approval,
for funds to conduct a study for the renovation of the H and J Buildings located inside the Patton State
Hospital campus.  These buildings will be proposed as a swing space alternative, to the utilization of
Coalinga State Hospital facilities.  The DGS will be submitting a Capital Outlay Budget Change Proposal
for this swing space alternative in its 07/08 Five Year Plan.  The proposed completion date for the study
is 02/07.    

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 11

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2008

15-NOV-2009

17-FEB-2010

12-MAR-2004

31-MAR-2009

15-FEB-2010

13-DEC-2011

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

No change for this reporting period.  This project has been on hold since 3/12/04, pending approval of the
working drawings appropriation.  The Public Works Board approved the preliminary plans on 3/12/04, and
the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once an appropriation is approved.Schedule

The working drawings funds ($1,664,000) are proposed in the 2009/2010 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 (#111680) and
Building 70 (#111681) have been completed.  The Department of General Services (DGS) secured
Department of Finance approval, for funds to conduct a study for the renovation of the H and J Buildings
located inside the Patton State Hospital campus.  These buildings will be proposed as a swing space
alternative, to the utilization of Coalinga State Hospital facilities.  The DGS will be submitting a Capital
Outlay Budget Change Proposal for this swing space alternative in its 07/08 Five Year Plan.  The
proposed completion date for the study is 02/07.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 12

CCI, TEHACHAPI

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

Document

20102A
5012064B
05027BPSB
5012398B

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
      88,388.43 
      71,271.45 

   1,078,985.89 

Project    2,967,910.00    2,967,910.00    1,258,645.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

19-NOV-2005

08-MAY-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

05-MAY-2006

15-SEP-2007

 100.00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $2,967,910.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress, and the contractor is proceeding with the installation of the new
buttresses.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 13

SAN LUIS OBISPO

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332
5012105B

Transferred($)

      87,000.00 
     272,000.00 

   2,119,913.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
   2,119,913.00 

            .00 
      87,000.00 

     265,598.26 
   1,950,300.65 

Project    3,083,000.00    2,478,913.00    2,302,898.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

16-DEC-2004

08-NOV-2002

19-JUN-2003

15-DEC-2004

22-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,478,913.00

CONSTRUCTIONCURRENT PHASE:

The DGS Accounting Office has issued the final construction contract payment to the contractor.  This
project is complete, and will be deleted from the next report.

Project Status

The construction work was completed as of 3/22/06.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 14

CORONA

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-CORONA INFIRMARY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(9)

Appropriation($)

     190,000.00 

Document

07012APSB

Transferred($)

     190,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     190,000.00 

            .00 
            .00 

            .00 
     190,000.00 

            .00 
            .00 

            .00 
      25,023.00 

            .00 
            .00 

Project      190,000.00      190,000.00       25,023.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

30-JUN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $2,373,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-February, to finalize the design.  The
consultant contract for the hazmat work is in process, and the CEQA/Due Diligence documents are in
progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing funds ($180,000) and construction funds ($1,963,000)
are proposed in FY 07/08 budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 15

CORONA

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-CORONA WALKER CLINIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122748

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(5)

Appropriation($)

     203,000.00 

Document

07009APSB

Transferred($)

     203,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 

            .00 
            .00 

            .00 
     203,000.00 

            .00 
            .00 

            .00 
      25,727.00 

            .00 
            .00 

Project      203,000.00      203,000.00       25,727.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

30-JUN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $2,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that  the
Seismic Peer Review Board will review the preliminary plans in mid-February 2007, to finalize the
design.  The consultant contract for the hazmat work is in process, and the CEQA /Due Diligence
documents are in progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing ($193,000) and construction ($2,183,000) funds are
proposed in FY 07/08 budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 05-FEB-07

Page # 16

CCI, TEHACHAPI

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,438,830.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294
5012399B

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 

           1.00 
      18,125.26 
(      3,000.00)

(     15,126.26)
     287,000.00 

   2,438,830.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     134,443.27 
     269,942.22 
     218,964.75 

Project    2,860,830.00    2,860,830.00      623,350.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

30-MAY-2006

10-MAY-2002

19-JUN-2003

05-MAY-2006

15-SEP-2007

    .00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $2,860,830.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress, and the contractor is proceeding with the installation of the new
buttresses.

Project Status

The project is on schedule.Schedule

The project is within budget.    Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 05-FEB-07

Page # 17

TRACY

GENERAL SERVICES
SERGEY MAKARENKO

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0047/2006

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(2)

Appropriation($)

      73,000.00 
     235,000.00 

   2,580,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   2,580,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      72,019.13 

     235,980.87 
            .00 

Project    2,888,000.00      308,000.00      308,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

11-DEC-2006

26-MAR-2007

08-NOV-2002

08-DEC-2006

23-MAR-2007

25-JAN-2008

    .00%

 100.00%

  99.00%

  50.00%

    .00%

Current Comments

 $2,888,400.00

BID PERIODCURRENT PHASE:

This project has been filed for bids, and the bid opening date is scheduled for 2/15/07 at 2:00 p.m. in
West Sacramento.  A mandatory pre-bid site inspection is scheduled for 1/25/07 at 10:00 a.m.

Project Status

The project is not on schedule.  Since the project was on hold for three years, the working drawings
required minor updates and modifications.  The modications also required new approvals from the
Division of State Architect and the Office of the State Fire Marshal.

Schedule

The project is within budget.  The original construction appropriation of $1,753,000 was reverted on
6/30/06, and a new construction appropriation of $2,580,000 was included in the FY 06/07 Budget.  Due
to the new appropriation, a new approval from the Department of Finance to proceed to bid was secured
on 11/15/06.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 18

JAMESTOWN

GENERAL SERVICES
SERGEY MAKARENKO

STRUCTURAL RETROFIT-JAMESTOWN BUILDINGS E & F

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     102,000.00 

Document

07006APSB

Transferred($)

     102,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 

            .00 
            .00 

            .00 
     102,000.00 

            .00 
            .00 

            .00 
      15,483.00 

            .00 
            .00 

Project      102,000.00      102,000.00       15,483.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

12-JAN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

30-JUN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $1,510,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-February 2007, to finalize the
design.  The consultant contract for the hazmat work is in process, and the CEQA/Due Diligence
documents are in progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing funds ($122,000) are proposed in FY 07/08 budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 19

NORWALK

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-METRO SH WARDS 206 & 208

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122754

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     215,000.00 

Document

07010APSB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
      38,559.00 

            .00 
            .00 

Project      215,000.00      215,000.00       38,559.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

30-JUN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $3,829,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-February 2007, to finalize the
design.  The consultant contract for the hazmat work is in process, and the CEQA/Due Diligence
documents are in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing ($246,000) and construction ($3,428,000) funds are
proposed in FY 07/08 budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 20

STOCKTON

GENERAL SERVICES
SERGEY MAKARENKO

STRUCTURAL RETROFIT-STOCKTON ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122752

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(3)

Appropriation($)

     185,000.00 

Document

07007APSB

Transferred($)

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 

            .00 
            .00 

            .00 
     185,000.00 

            .00 
            .00 

            .00 
      18,775.00 

            .00 
            .00 

Project      185,000.00      185,000.00       18,775.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

12-JAN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

30-JUN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $1,907,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents (Simpson Gumpertz & Heger, Inc.) for the preparation of the
preliminary plans documents, were approved by the Department of General Services Legal Office.  The
consultant has visited the site and is currently reviewing the as-built plans, assessment, and preliminary
evaluation reports.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

A recent decision was made by the Department of Finance (DOF) to have this project continue under the
Department of Militarys (DOM) budget, since the DOM is proceeding with a full renovation of the building.
 The DOF decided it would be better if the Department of General Services (DGS) turned over the
completed preliminary plans for the structural retrofit work to the DOM, so that the DOM could include the
full project scope in their request for working drawings funds under their renovation project.  This project
will be removed from the DGS Five Year Plan.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SUSANVILLE

GENERAL SERVICES
IVAN CHEW

STRUCTURAL RETROFIT-SUSANVILLE VOCATIONAL BLDG F

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122747

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(4)

Appropriation($)

     143,000.00 

Document

07008APSB

Transferred($)

     143,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     143,000.00 

            .00 
            .00 

            .00 
     143,000.00 

            .00 
            .00 

            .00 
      26,275.83 

            .00 
            .00 

Project      143,000.00      143,000.00       26,275.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

30-JUN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $5,411,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-February 2007, to finalize the
design.  The consultant contract for the hazmat work is in process, and the CEQA/Due Diligence
documents are in progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing ($194,000) and construction ($5,024,000) funds are
proposed in FY 07/08 budget.

Budget

There are no other signicant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TEHACHAPI

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-TEHACHAPI CHAPELS BLDG H

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122749

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(7)

Appropriation($)

     160,000.00 

Document

07011APSB

Transferred($)

     160,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 

            .00 
            .00 

            .00 
     160,000.00 

            .00 
            .00 

            .00 
      24,049.00 

            .00 
            .00 

Project      160,000.00      160,000.00       24,049.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

30-JUN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $2,057,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-February, to finalize the design.  The
consultant contract for the hazmat work is in process, and the CEQA/Due Diligence documents are in
progress.

Project Status

The project is on schedule.  Schedule

The project is within budget.  The working drawing funds ($168,000) and construction funds ($1,694,000)
are proposed in FY 07/08 budget.  

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VACAVILLE

GENERAL SERVICES
IVAN CHEW

STRUCTURAL RETROFIT-VACAVILLE WINGS U, T, & V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122746

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(2)

Appropriation($)

     403,000.00 

Document

07005APSB

Transferred($)

     403,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     403,000.00 

            .00 
            .00 

            .00 
     403,000.00 

            .00 
            .00 

            .00 
      47,977.40 

            .00 
            .00 

Project      403,000.00      403,000.00       47,977.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

28-SEP-2008

27-DEC-2008

12-JAN-2007

27-SEP-2008

26-DEC-2008

27-DEC-2008

13-JUL-2006

15-AUG-2007

28-SEP-2008

27-DEC-2008

30-JUN-2007

27-SEP-2008

26-DEC-2008

27-DEC-2008

    .00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $10,354,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-February 2007, to finalize the
design.  The consultant contract for the hazmat work is in process, and the CEQA/Due Diligency
documents are in progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawings funds ($435,000) are proposed in FY 07/08 budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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